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EXECUTIVE SUMMARY 
This report provides an analysis and evaluation of the CCATCH ± Beaulieu to Calshot 
Pathfinder project; the aim being to draw out the lessons learned and areas of best practice 
so as to inform the wider CCATCH - the Solent project, as well as the Interreg IVa funded 
CC2150 and Beyond.   
 
The methods employed to gather data included interviewing the key stakeholders involved in 
the process as well as the engagement consultants who facilitated it.  This was 
supplemented by carrying out a public survey to gauge the project awareness and to 
interview the project managers of several other coastal adaptation projects, so as to enable a 
comparison with the work being carried out elsewhere.   
 
The results are generally very supportive of the approach taken and the tools and techniques 
employed during the Pathfinder, though highlighting with some clear room for improvement 
and consideration. On the basis that the selection of the area and the need for the project 
has already been established, the lessons learned relate inter alia to the application of 
stakeholder engagement and the commitment to implement identifiable actions; where 
engagement relates to its use both at the outset of the project and as a part of a developed 
on-going network beyond the lifetime of the funding.  Commitment to following through with 
specific actions identified as part of the Adaptation Plan could then be implemented.  In order 
to agree the Plan, and identify actions, it was clear that there was a need for specialist skills, 
and that these had been available for the Pathfinder.  However, further consideration should 
be given to the use and interaction of consultants so as to their maximise effectiveness.   
 
In relation to tools and techniques, many of those employed were innovative, but not all were 
well attended.  Local specificity means that the activities selected should best reflect the 
nature of the area.  However, maximising the use of high quality visual tools as a way of 
communicating scientific and technical information is recommended.  One of the key areas 
identified as a lesson learned relates to WKH3DWKILQGHU¶VFRPPXQLFDWLRQDQGSXblicity, with 
the evaluation identifying scope for improvement in the project website, and use of local 
newspapers, TV and radio.  Employing a more developed communication strategy should 
certainly help with public awareness as well as lead to greater engagement with some of the 
activities.    
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1.0 INTRODUCTION 
 
1.1 Project background 
 
As climate change accelerates the dynamism of natural processes, its impacts are 
likely to be most keenly felt in the coastal zone where littoral communities face an 
increasing risk of both erosion and flooding, as a result of predicted sea level rise and 
increased storminess.  As a response, the primary mechanism on a global scale has 
been one of mitigation, in order to reduce the anthropogenic causes at its root.  
However, perceived limitations of this approach, led Parties to the United Nations 
Framework Convention on Climate Change (UNFCCC) to agree in Bali, 2007 that an 
alternative approach of adaptation should play a significantly greater role in the future.  
This is now embedded as one of the post 2012 pillars. 
 
Enhanced vulnerability requires solutions, and a more strategic approach to ensure 
that timely and effective measures are taken, whilst achieving coherence across 
different sectors and levels of governance.  As a result there have been a number of 
adaptation projects which have been funded, trialled and reviewed; each demonstrating 
good practice approaches as well as evident challenges and barriers to success.   
 
In the UK, DEFRA has IXQGHGDVHULHVRI ILIWHHQFRDVWDO µ3DWKILQGHU¶SURMHFWV, to test 
new and innovative approaches to planning for coastal change.  One of those selected 
is the Hampshire County Council project entitled µ&RDVWDO &RPPXQLWLHV $GDSWLQJ WR
&KDQJH¶&&$7&+ZKLFKcovers the stretch of coast from Beaulieu to Calshot in the 
Solent.  The objectives of the CCATCH ± Beaulieu to Calshot project are as follows: 
 
 To engage the local community in all aspects of coastal change and how it will 
impact on existing residents, businesses and visitors 
 To provide an economically and environmentally sustainable adaptation 
strategy to safeguard the long term future of Lepe Country Park and to 
integrate the strategy into a wider plan for this stretch of coastline 
 To bring together different concerns and priorities into a shared understanding 
which will be the basis for agreeing joint action 
 To provide educational and interpretational opportunities that can communicate 
coastal change and build a high level of understanding within the local 
community 
 
The project started in January 2010 and involved various means of engagement prior 
to the development and dissemination of a draft Adaptation Plan in November 2011.  
The purpose of this report is to evaluate this CCATCH ± Beaulieu to Calshot project so 
as to feed the results into a wider project entitled CCATCH ± Solent; this being part of 
an Environment Agency OHGSURMHFW HQWLWOHG µCoastal Communities 2150 DQGEH\RQG¶ 
(CC2150).   
 
1.2 Project deliverables 
 
The project deliverables of this evaluation, as defined by the CCATCH evaluation 
tender, are as follows: 
 
 To assess the success and weaknesses of the methodology and approach 
used in the CCATCH - Beaulieu to Calshot project.  
 To assess the success and weaknesses of the techniques and tools used in the 
CCATCH - Beaulieu to Calshot  project  
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 To identify the barriers to engagement throughout the CCATCH - Beaulieu to 
Calshot project and to determine how these might be overcome. 
 To identify the benefits or otherwise to the community and stakeholders of the 
CCATCH - Beaulieu to Calshot  project  
 To determine whether the CCATCH - Beaulieu to Calshot project met its 
objectives  
 To determine key lessons learned through the CCATCH - Beaulieu to Calshot  
project 
 To review a range of other coastal adaptation projects in order to draw out 
success and weaknesses/lessons learnt/best practice   
 To propose best practice and identify those that may be taken forward in other 
projects, in particular the CCATCH ± the Solent project. 
 
1.3 Report structure 
 
This report will evaluate the CCATCH ± Beaulieu to Calshot pathfinder project, 
reviewing the approach taken and the tools and techniques employed.  Prior to the 
evaluation it will outline the methodology employed.  However, to start with, it will 
review the different approaches available to adapt, highlighting several recently funded 
projects, and briefly outline the engagement process employed in CCATCH ± Beaulieu 
to Calshot.  Since the focus of this evaluation is on the success of the participatory 
process employed, an account will also be made of the best practice elements of 
stakeholder engagement. 
 
 
2.0 ADAPTING TO CLIMATE CHANGE IN THE COASTAL ZONE 
  
2.1 Approaches to Adaptation  
 
Numerous definitions have been cited with regard to adaptation.  In terms of 
antecedence, it has its origins in the natural sciences and broadly refers to the 
development of genetic or behavioural characteristics that enable organisms or 
systems to cope with environmental change (Smit and Wandel, 2006).  This concept 
has broadened however to include not only ecological responses to change but also 
socio-economic and political ones.  With regards to climate change, Smit et al. (2000, 
p. 225), in a wide-ranging definition refers to adaptation as being ³DGMXVWPHQWV LQ
ecological-socio-economic systems in response to actual or expected climatic stimuli, 
WKHLUHIIHFWVRULPSDFWV´ 
 
Other definitions focus more narrowly on an anthropocentric view where adaptation is 
seen as a human response by individuals, communities, institutions and society to the 
risks associated with climate change.  Lim et al. (2004) for example, in the United 
Nations Development Programme (UNDP) report on Adaptation Policy Frameworks, 
states that ³DGDSWDWLRQLVDSURFHVVE\ZKLFKVWUDWHJLHVPRGHUDWHFRSHZLWKDQGWDNH
DGYDQWDJHRIWKHFRQVHTXHQFHVRIFOLPDWHHYHQWV´, thus implying that adaptation is an 
inherently planned process.  Though this need not necessarily be the case, it is clearly 
appropriate to develop a coherent and holistic policy framework with which to consider 
and implement adaptation.  This might be done either in terms of developing discrete 
adaptation strategies designed specifically for the purpose, or by µPDLQVWUHDPLQJ¶
where adaptation strategies are integrated into the existing planning and governance 
processes.  The strategies should also consider whether they are aimed primarily at 
climate change as a whole, showing gradual long period modifications over time, or 
whether they focus on climate variability and extreme events in the near future.   
  
3 
 
 
According to the UNDP report (Lim et al., 2004) there are various approaches to 
developing adaptation policy frameworks (APF), as shown in Table 1.  These 
approaches are not mutually exclusive; instead they represent complimentary ways of 
considering adaptation, with the range of ideas and concepts involved being 
intrinsically linked.  For example, the purpose of adaptation is to reduce vulnerability, 
where vulnerability is a function of the exposure and sensitivity of the system to 
hazardous conditions. This has emerged as a cross-cutting theme in research on the 
KXPDQ GLPHQVLRQV RI JOREDO HQYLURQPHQWDO FKDQJH 2¶%ULHQ et al., 2004) and is 
inherently dynamic.  Adaptive capacity on the other hand reflects the potential for a 
community to address and plan for exposure (Ford and Smit, 2004).  In assessing 
these relative approaches, one can describe them DVHLWKHUEHLQJµWRSGRZQ¶RUµERWWRP
XS¶  7RS GRZQ DSSURDFKHV UHODWH WR WKH XVH RI VFHQDULRV, downscaled from global 
climate models (GCM), whereas bottom up approaches commence at a local or 
grounded level by addressing socio-economic responses to climate which tend to be 
location specific (Dessai and Hulme, 2004).  Adaptation and vulnerability assessments 
are usually categorised as bottom up approaches. 
 
Table 1: Approaches to developing adaptation policy frameworks (Lim et al., 
2004) 
 
Approach 
 
Description 
(Natural) Hazards-
based approach 
This approach assesses current climate vulnerability or risk in 
the priority system and uses climate scenarios to estimate 
changes in vulnerability or risk over time and space.  This 
essentially analyzes possible outcomes from a specific climate 
hazard. 
Vulnerability-based 
approach 
This approach focuses on the characterisation of a priority 
V\VWHP¶V YXOQHUDELOLW\ DQG DVVHVVHV KRZ OLNHO\ FULWLFDO
thresholds of vulnerability are to be exceeded under climate 
change. Current vulnerability is seen as a reflection of both 
development conditions and sensitivity to current climate. This 
approach can be used to feed into a larger climate risk 
assessment. 
Adaptive-capacity 
approach 
This approach assesses a system with respect to its current 
adaptive capacity, and proposes ways in which adaptive 
capacity can be increased so that the system is better able 
cope with climate change including variability. 
Policy-based 
approach 
This approach assesses the efficacy of an existing or 
proposed policy in light of changing exposure or sensitivity.  
 
 
2.2 Best Practice Stakeholder Participation 
 
Over recent decades the promotion and acceptance of stakeholder participation has 
become widely embedded into environmental decision making; in part as a result of 
global political initiatives such as Agenda 21 and the United Nations Economic 
&RPPLVVLRQIRU(XURSH¶V$DUKXV&RQYHQWLRQ  Increasingly it has been seen as 
a democratic right and one that is a panacea for difficult conflict based decisions, such 
as with regard to coastal change and adaptation.  However, despite this there is also 
an acknowledged disillusionment with the process, amongst many, which stems from 
its apparent inability to achieve desired results on a regular basis. 
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As such, and so as to inform its application, Reed (2008) identified eight characteristics 
of best practice in stakeholder participation by carrying out a wide ranging grounded 
theory analysis of the literature.  Having drawn a distinction between public and 
stakeholder participation, the characteristics are as follows: 
 
I. Stakeholder participation needs to be underpinned by a philosophy that 
emphasises empowerment, equity, trust and learning  
II. Where relevant, stakeholder participation should be considered as early as 
possible and throughout the process  
III. Relevant stakeholders need to be analysed and represented systematically 
IV. Clear objectives for the participatory process need to be agreed among 
stakeholders at the outset  
V. Methods should be selected and tailored to the decision-making context, 
considering the objectives, type of participants and appropriate level of 
engagement 
VI. Highly skilled facilitation is essential 
VII. /RFDODQGVFLHQWLILFNQRZOHGJH¶VVKRXOGEHLQWHJUDWHG 
VIII. Participation needs to be institutionalised  
 
These characteristics not only represent justifiable features of best practice; they also 
represent a means by which any participatory approach may be assessed, since they 
can be employed as criteria by which success or otherwise can be measured.  
 
2.3 Participatory Adaptation Projects in the Coastal Zone 
 
Since the UNFCCC Conference in Bali, 2007 funding has been made available both by 
national government and the European Union, for a number of projects where 
innovative techniques have been used to develop coastal adaptation plans.  These 
include the following: 
 
 ,QQRYDWLYH0DQDJHPHQWIRU(XURSH¶V&KDQJLQJ&RDVWDO5HVRXUFH(IMCORE) 
 CoastAdapt Project  
 DEFRA Pathfinders 
 Coastal Communities 2150 and Beyond (CC2150) 
 
The key for all of these projects is that they identify best practice and inform how 
adaptation might best be applied in coastal areas more widely.  An evaluation of all the 
techniques employed would clearly be very useful but is beyond the scope of this 
report.  Instead, each will be briefly outlined in the following section. 
 
2.3.1 ,QQRYDWLYH 0DQDJHPHQW IRU (XURSH¶V &KDQJLQJ &RDVWDO 5HVRXUFH
(IMCORE) 
 
,QQRYDWLYH0DQDJHPHQWIRU(XURSH¶V&KDQJLQJ&RDVWDO5HVRXUFHor IMCORE, was a 
three and a half year, 6 million Euro project funded under the EU Interreg IVB 
programme.  The project, which came to an end in October 2011, involved 9 partner 
areas in North-West Europe, HDFK RI ZKLFK ZDV UHSUHVHQWHG E\ µDQ H[SHUW FRXSOHW¶
consisting of a policy makers (local authorities) and researchers, often in the form of 
local Universities. 
 
The aim was to increase the capacity of each area to respond to the ecological, social 
and economic impacts of climate on the viability of coastal sectors such as fisheries 
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and aquaculture, ports and shipping, marine recreation, and shoreline management.  In 
order to achieve this, it set out to develop a methodology and template to aid coastal 
managers in developing adaptive strategies. 
 
A number of work packages were central to the project outputs; these being based 
around the use of multimedia information technology and visualisation; the 
development of training materials; and the development of local adaptation strategies.  
The combination of these is intended to have a long term legacy and to inform wider 
coastal areas, with the project currently seeking an extension to its funding so as to 
continue this work.      
 
2.3.2 CoastAdapt Project 
 
CoastAdapt is a three year project; part funded through the EU Regional Development 
Fund within the EU Interreg IVB Northern Periphery Programme, and includes five 
partners in Iceland, Norway, Ireland and Scotland.  The project, which started in 2010, 
aims to develop and implement a set of adaptation tools so as to reduce the risks 
associated with climate change for coastal communities. 
 
The methods being employed in the project include the application of a participatory 
approach; the use of multimedia; and the development of tools and services such as 
adaptive capacity measurements, adaptation strategies, decision support tools, and 
learning materials.  The intention is also to network and interact with other related 
projects, between North Atlantic coastal communities, and with central governments.  
The project is on-going but the outcomes are intended to include an improved 
awareness and understanding of climate change and adaptation by both partner 
communities and authorities so that it might be mainstreamed into local municipality 
planning policies.  The intention is to support this through the exchange of best practice 
and the production of a best practice handbook; along with a web-based knowledge 
and information resource, providing relevant information, data, and resources 
generated by the CoastAdapt project, and suitable for the use of North Atlantic coastal 
communities. 
 
2.3.3 DEFRA Pathfinders 
 
The Pathfinders are 15 sites around the coast of England aimed at exploring new ways 
of adapting to coastal change, as listed in Table 2.  The funds, amounting to nearly £11 
million, were allocated in 2009 and nearly all of the projects have now completed their 
activities, having fed back a project evaluation and lessons learned to DEFRA.  DEFRA 
are now in the process of compiling a combined evaluation of the Pathfinder projects 
which is due for dissemination in 2012. 
 
The subject of this evaluation is the Hampshire Coastal Change Pathfinder which is 
concerned with the Beaulieu to Calshot stretch of coastline in the Solent.  This has also 
recently completed its activities, leading to the production of an Adaptation Strategy, 
which was sent out to stakeholders in November 2011.  This evaluation of the 
engagement processes involved in CCATCH - Beaulieu to Calshot will feed into a 
wider project, CCATCH ± The Solent which LV VSHFLILFDOO\ FRQFHUQHG ZLWK µEULQJLQJ
WRJHWKHUWKHGLIIHUHQWFRQFHUQVDQGSULRULWLHVRI+DPSVKLUH¶VFRDVWDOFRPPXQLWLHVLQWRD
shared understanding of coastal change which will be the basis for agreeing a joint 
vision for future adaptation in a changinJ FOLPDWH¶ 7KLV UHSUHVHQWV D µERWWRP-up 
DSSURDFK¶, and one that is a partner within the Environment Agency led CC2150 and 
Beyond project. 
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Table 2:  Pathfinder Projects 
 
Region 
 
Pathfinder 
North west Sefton Coastal Change Pathfinder 
North east Scarborough Coastal Change Pathfinder 
East Riding Coastal Change Pathfinder 
Lincolnshire Coastal Change Pathfinder 
East North Norfolk Coastal Change Pathfinder 
Waveney Coastal Change Pathfinder 
Great Yarmouth Coastal Change Pathfinder 
Tendring Coastal Change Pathfinder 
South east Hastings Coastal Change Pathfinder 
East Sussex Coastal Change Pathfinder 
Chichester Coastal Change Pathfinder 
South Hampshire Coastal Change Pathfinder 
Dorset Coastal Change Pathfinder 
South west South Hams Coastal Change Pathfinder 
Somerset Coastal Change Pathfinder 
  
 
2.3.4 Coastal Communities 2150 and Beyond (CC2150) 
 
Coastal Communities 2150 and Beyond (CC2150) is an EU Interreg IVa ± 2-Seas 
funded, Priority 2a (Promoting and enhancing a safe and healthy environment) project 
aimed at µcreating the conditions that could decrease vulnerability to coastal change in 
communities in the 2 Seas area through the exchange of knowledge within the context 
RILQWHJUDWHGFRDVWDO]RQHPDQDJHPHQW,&=0¶ 
 
The project is led by the UK Environment Agency (Southern Region) in conjunction 
with five other partners in Belgium, The Netherlands, and the UK, including Hampshire 
County Council, and runs from January 2011 to December 2013 with a total budget 
¼PLOOLRQ.  CC2150 is aimed at reducing future risks and vulnerability associated with 
higher sea levels, in the context of limited funding for sea defences, competing short 
term priorities and increasing pressures of coastal development and population.  To 
achieve this it focuses on enabling those affected to see the wider implications of 
coastal change, rather than only their immediate or personal concerns, and is intended 
to develop ways of communicating coastal change issues to vulnerable coastal 
communities.  By informing the communities of the best available predictions of climate 
change impacts the idea is that they are empowered to find proactive responses to the 
problem of coastal change and plan for the future. Thus CC2150 is intended to 
develop ways to communicate and engage with vulnerable communities as well as 
enabling an understanding of community views thus leading to the development of an 
integrated vision of the future. 
  
As one of the partnerVZLWKLQ&&+DPSVKLUH&RXQW\&RXQFLO¶VSURMHFWLQLWLDWLYHLV
known as Coastal Communities Adapting to Change (CCATCH).  This is based on, and 
an extension of, the Pathfinder project CCATCH - Beaulieu to Calshot.   
 
 
 
 
 
  
7 
 
3.0 COASTAL COMMUNITIES ADAPTING TO CHANGE (CCATCH)  
 
3.1 Introduction 
 
The Solent is an estuarine area approximately 50 km long and between 1.2 - 8 km 
wide, separating the Isle of Wight from the mainland of Britain, on the south coast of 
England.  The complex is likely to be particularly vulnerable to coastal change since it 
is densely populated, low-lying and highly contested by a range of competing interests.  
It is also likely to include specific areas NQRZQDVµ&RDVWDO&KDQJH0DQDJHPHQW$UHDV¶
that will not be protected by any new measures; hence requiring vulnerable 
commuQLWLHVWRDGDSW&&$7&+LV+DPSVKLUH&RXQW\&RXQFLO¶VUHVSRQVHWRWKLVQHHG
and is the local project contributing to CC2150.  As shown in Figure 1, the Solent 
project area has a long coastline including Hampshire, the Isle of Wight and parts of 
West Sussex.  
 
 
 
Figure 1:  CCATCH project area 
 
 
CCATCH has the following objectives: 
 
1. Explore the full range of hazards and risks to which coastal communities 
may be exposed i.e. flooding by the sea, coastal erosion and coastal 
instability 
2. To engage the local community in all aspects of coastal change and how it 
will impact on existing residents, businesses and visitors. 
3. To provide educational and interpretational opportunities that can 
communicate coastal change and build a high level of understanding within 
the local community.  
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4. To raise awareness of long term sea level rise amongst politicians and 
elected Members. 
 
The key activities carried out as part of CCATCH are the identification of priority areas 
within the Solent, on the basis of risk assessment; and community engagement, with a 
view to developing an Adaptation Strategy.  
 
CCATCH aims to undertake a comprehensive stakeholder analysis of 6 communities 
most at risk in the Solent.  This process is aimed at determining the key messages to 
communicate and ensuring an integrated view of the issues related to coastal change 
and adaptation.  In turn it is intended to lead to the creation of a coastal adaptation plan 
to act as a vision for the future.  In doing so it will determine the interpretation 
material/tools required (e.g. maps, models, displays, timeline); the most effective 
engagement approach and techniques for different sections of the community (drop-in 
sessions, exhibitions, focus groups etc.); and identify a programme of events. 
 
The project will use a variety of techniques to engage community members, with 
stakeholders being identified by their relationship to coastal change; that is the degree 
to which they will be impacted by climate change; and the influence they have in 
responding to that change.  The use of these criteria enables the characterisation of 
µFRPPXQLWLHV¶LQWKH6ROHQWDORQJZLWKWKHGHYHORSPHQWRIDµVWDNHKROGHUPDS¶ 
 
The process involves a phased approach intended to lead from broad conversations 
with a range of different stakeholders through to a more detailed level of discussions 
leading to an adaptation strategy. The three phases of engagement are as follows:  
 
 Phase 1 - encourage SHRSOHWREHGUDZQLQDQGJHWDµIHHO¶IRUWKHWRSLFDQGWKH
level of concern or interest.  
 
 Phase 2 - draw out more in depth information, engaging people in the topic 
WKURXJKµFRDVWDOFKDQJHFRQYHUVDWLRQV¶ 
 
 Phase 3 ± using in depth discussion to gain commitment and engender long-
term engagement, buy-LQWXUQLQJµDWWLWXGH¶LQWRµDFWLRQ¶ 
 
In order for lessons to be learnt, and to allow for the development of best practice as 
part of CC2150, the engagement process to date has focussed on the CCATCH 
Beaulieu to Calshot Pathfinder as a pre-determined pilot study area.  Once the 
effectiveness of the process employed in the Pathfinder has been fully evaluated, 
which is of course the subject of this report, the main part of the CCATCH project will 
be to roll this out to the Priority Areas.  
 
3.2 CCATCH Beaulieu to Calshot Pathfinder 
 
The CCATCH Beaulieu to Calshot Pathfinder covers a 10 km stretch of coast in the 
Western Solent, as shown in Figure 2, and is one that Hampshire County Council have 
long UHFRJQLVHG DV DQ µDW ULVN¶ DUHD IURP FRDVWDO FKDQJH  7KH DUHD LQFOXGHV /HSH
Country Park and Calshot Activity Centre, both of which have experienced regular 
flooding, whilst private landowners in the area are concerned about future erosion of 
their land.  
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Figure 2:  CCATCH Beaulieu to Calshot 
 
3.2.1 Phase 1: community engagement 
 
The Phase 1 public engagement process was intended to reach out to the users of the 
coastal strip, as well as focussing on coastal communities, and was implemented by 
WKH FRQVXOWDQF\ µ5HVRXUFHV IRU &KDQJH¶, who employed a range of different 
approaches including face to face interviews, drop in sessions, stands and activities at 
existing events, and educational visits.  The techniques and products developed during 
this Phase included inter alia: 
 
 Stories of Change: Designed to capture community imagination, stories and 
pictures were collected as part of family activities, school sessions and online. 
These have been collated and presented as a booklet. 
 7LPHOLQH ,Q FRQMXQFWLRQ ZLWK µ6WRULHV IRU &KDQJH¶ WKH FRPPXQLW\ ZHUH
encouraged to bring photos/artefacts from the past to be displayed as part of a 
timeline to show the historic changes that have taken place along the coast.  
This has also been included in the Stories of Change booklet.   
 (52'( $ FRPPXQLW\ DUW JURXS FDOOHG µ$UWVZD\¶ ZHUH FRPPLVVLRQHG WR
produce a temporary sculpture demonstrating coastal change during Marine 
Week at Lepe. Visitors and school children were encouraged to help build the 
sculpture using materials collected from the area.  
 Beach art activities: These represented a focus to enable coastal change 
conversations to take place. 
 Educational materials and activities: A range of activities were undertaken at 
the Country Park, including guided coastal walks. 
 A model was produced of the options for the visitor centre at Lepe Country Park  
 Interviews and questionnaires: As well as informal face to face coastal change 
conversations, formal interviews were also held with a variety of key 
stakeholders at events, on site, or through door to door canvassing.  
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 Google Map: Location specific comments raised through the process 
(observations, local knowledge and opinions) were mapped giving a 
JHRJUDSKLFDOUHSUHVHQWDWLRQRISHRSOH¶VUHODWLRQVKLSZLWKDQGXQGHUVWDQGLQJRI
the coast. This series of maps showed past and predicted future changes along 
the coast, creating a living document to aid clarity. 
 A 3d computer animated flythrough shows the predicted flooding that would 
occur over a 100 year period if no defences were present. These were highly 
successful in enabling the community to visualise future changes.  
 
A full evaluation of the Phase will be detailed later but it is clear that it revolved around 
developing a better community understanding of coastal change. The timeline, for 
example, showed that coastal change has always occurred, with communities adapting 
to it accordingly, and leading changes in coastal use over time. 
   
3.2.2 Phase 2: deliberative dialogue 
 
Phase 1 was employed to raise awareness and understanding, whereas the purpose of 
Phase 2 was to develop a process of deliberative dialogue so as to enable an 
agreement of future action.  TKHFRQVXOWDQF\µ'LDORJXH0DWWHUV¶ZDVFRPPLVVLRQHG to 
facilitate the process, based on by the principles of consensus building and conflict 
management, so as to ensure that: 
 
 Respect for stakeholders underpinned all actions 
 All forms of knowledge were valued, not just technical and scientific 
 Clarity was achieved about what stakeholders could influence 
 
The dialogue process ran from March 2011 to September 2011 and involved two 
workshops.  Prior to the first workshop, initial briefing material was sent to stakeholders 
to set the scene and provide succinct background information, which was aimed at 
helping them move from positional stances and varying knowledge and perspectives of 
coastal change, to exploring and broadening their thinking and understanding. 
 
During the first workshop, resources from Phase 1 were made available and 
consideration was given to the benefits and challenges of coastal change, identifying 
current trends that need to be taken into account, and considering what is already 
being done to adapt to these likely changes.  The workshop then focussed on the 
priority topics identified through the Phase 1 engagement, with a view to the likely short 
and long term changes, as well as employing an iterative approach to possible 
solutions for adaptation. This process was continued at the second workshop in which 
the consensus building process narrowed the discussion to the recommendations and 
actions necessary to achieve these solutions, as well as to how these might be 
implemented. 
 
During workshops, the facilitation team recorded the essence of what was said, the 
outputs of which were then written up as workshop reports, and provide a detailed 
record of the views expressed.  The clustering of points was done using a method 
FDOOHGµHPHUJHQWSURFHVVLQJ¶ZKLFKDOORZVWKHPHVDQGVXEMHFWDUHDVWRHPHUJHUDWKHU
than making the text conform to a pre-judged set of titles or expectations, thus ensuring 
that the most insightful understandings and points are determined.  
 
The workshops provided facilitated discussions that were intended to enable an open 
debate of a difficult and potentially contentious subject.  As with Phase 1, a full 
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evaluation of this Phase will be detailed later.  However, the outcome has been that an 
Adaptation Plan was disseminated to stakeholders in December 2011.   
 
3.2.3  +DPSVKLUH&RXQW\&RXQFLO¶VHYDOXDWLRQUHSRUW 
 
As part of the pathfinder process, HCC fed back a final evaluation report to DEFRA, 
including the following statement of lessons learnt: 
 
 The process of community engagement is much better understood. This means 
that the work can be more efficiently planned and the required outcomes and 
outputs from engagement activities more easily defined.  
 The techniques for community engagement that worked well and at what stage 
of the engagement these are best employed. 
 Sufficient time should be allowed for effective engagement. 
 It is important that the process is flexible to enable techniques to be used that 
are most effective with the community. 
 It is important not to have preconceived ideas of what the community thinks or 
understands. 
 Ensuring the project steering group is informed of the development of the 
stands of the project is necessary to utilise the JURXS¶V strengths. 
 Using the project webpage as a depository of information that members can 
access is a very useful way of sharing information and progression. 
 Active and open dialogue with regulatory bodies is key to removing barriers and 
progressing projects. 
 The need for simple explanations and visual interpretation of the possible 
impacts of coastal change is necessary to support engagement activities. 
 It is important that the project is considered as a project led by HCC not an HCC 
project ± this might have been achieved by getting higher level buy in from 
partner organisations. 
 Useful to learn from other similar projects in order to share ideas and approach. 
 
 
4.0  PROJECT METHODOLOGY 
 
4.1 Introduction 
 
In order to fulfil the project deliverables, the methodology identifies two key stages, 
namely data gathering and analysis; and the evaluation.  Each will be detailed, followed 
by an outline of limitations and the project schedule. 
 
4.2 Data gathering and analysis 
 
In order to get an understanding of whether the engagement activities were successful 
or not, the principal data gathering approach was through the use of interviews with the 
stakeholders involved in the process, and the consultants who facilitated phases 1 and 
2.  In order to understand how CCATCH Beaulieu to Calshot compares with other 
coastal adaptation projects, interviews were also carried out with several coordinators 
of other Pathfinders as well as the Project Manager of IMCORE.  This was 
supplemented by a review of their respective evaluation reports.   
 
In addition to the interviews, a short public survey questionnaire was also carried out to 
gauge public awareness and understanding of the process. 
 
  
12 
 
4.2.1 Interviews  
 
Table 3 identifies four categories of interview that were considered relevant to the 
evaluation, detailing examples of each; the numbers involved; and whether the 
interviews were carried out either face to face or using the telephone.  Categories 1 
and 2 refer to stakeholder representatives; Category 1 being the key stakeholders and 
members of the Steering Group; and Category 2 being those otherwise engaged in the 
process.  The Category 1 representatives were invited to give face to face interviews, 
and Category 2 to give telephone interviews.  It was considered important to also 
include non-engaged stakeholders in this group so as to identify the possible barriers to 
participant involvement.  Both Categories 1 and 2 interviews were based on the 
questionnaire included as Appendix 1.  
 
 
Table 3:  Interview categories and approaches 
 
Category 
 
Cohort Interview 
approach 
Interview 
numbers 
 
Interviewees 
1 Key Stakeholders 
involved in the 
Steering Group and 
other key 
stakeholders who 
were engaged in the 
process 
Face to 
face 
10 E.g. Lepe  Country 
Park, Cadland Estate, 
Exbury Estate,  
Friends of Lepe,  
NFNP,  
Beach Hut Users 
2 Stakeholders 
involved in the 
engagement activity; 
including those that 
were invited but did 
not attend.  
 
Telephone 
Interviews 
 
10-20 E.g. NFDC,  
Calshot Activity 
Centre, Other Friends 
of Lepe, Parish 
Councils, Natural 
England, Environment 
Agency  
3 
 
Engagement 
facilitation 
consultants 
Telephone 
Interviews 
 
2 Resources for Change 
Dialogue Matters 
4 
 
Officers from other 
coastal adaptation 
engagement 
projects  
 
Telephone 
Interviews 
 
4 Dorset pathfinder  
Cuckmere pathfinder  
Slapton pathfinder 
IMCORE: Cork 
Harbour 
 
 
In addition to stakeholders, Category 3 interviewees involved the consultants who 
facilitated each phase of the engagement; namely, Resources for Change and 
Dialogue Matters, whilst Category 4 included a small sample of the project managers 
from other coastal adaptation projects.  The former were able to outline their views on 
the success or weaknesses of the process, whilst the latter was considered relevant to 
enable comparative experiences to be drawn and best practice identified.  The 
Category 3 interview questions are included in Appendix 2, whilst Category 4 questions 
are included in Appendix 3. 
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4.2.2 Public survey: Questionnaire 
 
It was recognised that during the first phase of engagement, carried out by R4C, the 
techniques employed were focussed on engaging members of the public but that, due 
to the nature of those techniques, no participant list exists.  In order to gauge the 
degree of involvement and public awareness of the process therefore, a brief 
questionnaire survey was planned and undertaken at both Lepe and Calshot.  
 
The survey, which is included in Appendix 4, was left at the visitor centres in both 
locations with an advertising poster to attract participant interest, and the incentive of a 
prize draw with the winner gDLQLQJ D \HDU¶V IUHH SDUNLQJ DW WKH ORFDWLRQ LQ TXHVWLRQ.  
This was also put on the relevant websites for Calshot and Lepe, along with a link to an 
online survey using the same questions. 
 
So as to further maximise the number of completed questionnaires, a student from 
Southampton Solent University also undertook a day of interviewing the public using 
the same questionnaire, as part of her undergraduate dissertation.   
   
4.3 Evaluation 
 
The results of the public survey and the Category 1, 2 and 3 interviews, as well as a 
review of the project reports and other materials will be used to assess the approach, 
methodology, tools, techniques, process and outcomes of the CCATCH ± Beaulieu to 
Calshot project.  The results of the Category 4 interviews and the literature review of 
other projects will be used to act as a comparison and, as outlined in the tender 
specification, this will enable an evaluation of the following: 
 
 Success and weaknesses of the methodology and approach.  
 Success and weaknesses of the techniques and tools 
 Identification of the barriers to engagement throughout the project and 
consideration as to whether, and how, these could have been overcome. 
 Identification of the benefits, or otherwise, to the community and stakeholders 
 A determination of whether the project has met its objectives and, in particular, 
whether communities are better placed to adapt to coastal change? 
 
Consideration of the above will enable best practice to be identified and 
recommendations to be made as to the way forward in the CCATCH ± the Solent 
project.   
 
4.4 Limitations 
 
The evaluation has been limited by both the willingness of some stakeholders to be 
interviewed, as well as the project timing which covered the period running up to and 
beyond Christmas and New Year.  The dissemination of two reports also impacted on 
the evaluation.  Firstly, the CCATCH ± Beaulieu to Calshot Adaptation Plan was 
disseminated in December 2011 and as such many of the interviews with stakeholders 
took place prior to them having the opportunity to review it.  Secondly, the 
dissemination of the DEFRA pathfinder evaluation report slipped from its planned date 
of December 2011 and has still to be released (February 2012).  As such this could not 
be considered within this report.    
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4.5 Project timetable 
 
The schedule, laid out in Appendix 5, identifies a project duration of 14 weeks running 
from November 2011 to February 2012.  The methodology was carried out in 
accordance with this timetable.   
 
 
5.0 RESULTS 
 
5.1 Introduction 
 
This Section will detail the results of the interviews for each of the categories identified 
in Table 3 of the Methodology.  So as to enable a logical flow for the results 
 
5.2 Stakeholders 
 
In total 25 stakeholders were interviewed, either face-to-face or by telephone during the 
data gathering phase, with the full list of interviewees, the questionnaire and results 
being included in Appendix 1; the latter being presented on a question by question 
basis.  The results are further summarised here under the following headings: 
 
 Approaches, techniques and tools 
 Engagement 
 Raising awareness and understanding 
 Developing an adaptation plan 
 
Approaches, techniques and tools 
 
The two-phased approach was considered very successful, with Phase 1 developing a 
series of broad conversations about coastal change and its possible implications, 
followed in Phase 2 by two workshops that enabled more focused dialogue on the key 
topics and issues, resulting in a series of possible actions to assist adaptation.  
 
The range of techniques and tools used in Phase 1 was considered by some to have 
UHSUHVHQWHG D µVFDWWHUJXQ¶ DSSURDFK  6RPH PHDVXUHV ZHUH PRUH VXFFHVVIXO WKDQ
others (see below), but overall the wide range of opportunities to become involved was 
appreciated by stakeholders. 
 
Workshops were the selected technique for Phase 2. Participants considered that the 
workshops had been very well organised and facilitated, and most of them liked the 
word-for-word form of reporting. 
 
Engagement 
 
The stakeholder analysis carried out at the outset was generally quite successful, 
engaging with a wide range of stakeholder groups and individuals, with few potential 
stakeholders seemingly overlooked. The great variety of events, activities and 
materials used in Phase 1 managed to engage with different types of stakeholders in 
all the aspects of coastal change, though with varying degrees of success.  However, 
one limitation was that it failed to record the names and contact details of participants, 
which would have been useful in terms of future aspects of the project and its 
evaluation.    
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Because of the more focused approach used in Phase 2, fewer stakeholders were 
involved, and there was some criticism that the emphasis was on involving stakeholder 
JURXSV UDWKHU WKDQ µXQDIILOLDWHG¶ LQGLYLGXDOV DQG WKDW RQH RU WZR SDUWLFXODU LQWHUHVW
groups had been omitted. However, almost without exception, the participants in the 
two workshops felt well engaged with the process, in the sense that they were 
respected, able to put their views across easily and effectively, and able to make a 
contribution.  
 
For those stakeholders engaged in the process, they felt included, and no barriers to 
engagement were encountered. Involvement had not been burdensome to most. 
However, some had the feeling that certain types of stakeholders ± for example, young 
people ± had not become involved, for whatever reason. This was not considered to be 
deliberate exclusion but perhaps due to the lack of use of the right media to attract their 
attention. Other potential stakeholders might not have become involved because of 
lack of time.  
 
Some stakeholders felt that not all stakeholders were aware of the project and that this 
might be due to inadequate use of conventional local media such as newspapers, radio 
and TV. 
 
Raising awareness and understanding 
 
Overall the project was very successful in raising awareness and understanding of 
coastal change issues, the need to adapt, and to take a planned approach. This was 
achieved in a deliberate way over the two phases, because of the way they were 
structured and by the selection of techniques and tools. 
 
In Phase 1, key messages were identified at the outset and presented in a variety of 
ways. Activities such as Stories of Change and Timeline were considered very 
successful in helping people to think about coastal change past, present and future. 
Visual techniques and tools such as the animated fly-through were rated particularly 
highly, for the way they showed possible changes. The beach art and sculpture 
activities were rated the least successful.  
 
In Phase 2, awareness and understanding of coastal change issues and possible ways 
to adapt were enhanced further through the two workshops. Again a variety of 
techniques and tools were used, including briefing material; information on coastal 
change trends and predictions; a visioning exercise (looking ahead to 2030). The 
degree of uncertainty associated with coastal change and the lack of some forms of 
information were not considered significant issues. Importantly, the well facilitated 
discussions that involved all participants with their different positions and views helped 
to build consensus and manage conflicts between stakeholders (not that there 
appeared to be any major conflicts encountered). This process led to a good degree of 
mutual understanding which went some way towards agreeing possible actions that, in 
turn, helped to form a reasonable basis for the adaptation plan. 
 
It was generally considered that the whole process had shifted the attitudes of many 
stakeholders towards coastal change, but it was by no means certain that this had led 
to a greater willingness to accept change and adapt. 
 
Developing an Adaptation Plan 
 
One of the main objectives of the project was to produce an Adaptation Plan, in 
particular an economically and environmentally sustainable adaptation strategy for 
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Lepe Country Park. It was generally considered that the Adaptation Plan, disseminated 
in December 2011 reflected, in a reasonably balanced way, the views and inputs of 
stakeholders during the Phase 2 workshops, and the recommendations and actions 
that came out of that process. However, the time limitations meant that the two 
workshops appeared not to have gone sufficiently far to sift out actions that were 
considered impractical, unrealistic or unachievable.  Some stakeholders felt that a third 
workshop would have overcome these shortcomings and would have helped prioritise 
the remaining actions. 
 
It was generally felt that, with the exception of new visitor facilities at Lepe Country 
Park, the implementation of the Adaptation Plan was not very dependent on other 
plans and policies such as the Local Development Framework and Shoreline 
Management Plan. 
 
A recurring theme in the interviews was the need for the Adaptation Plan to be 
progressed and finalised, and for actions to be implemented. For many stakeholders 
the success of the CCATCH project will not be judged on what has been achieved so 
far, admirable though that might be, but on the eventual outcomes. Related to this is 
the desire for most stakeholders to remain involved, at least to be kept informed on a 
regular basis. Initial arrangements for ongoing communication were considered 
satisfactory. 
 
5.3 Public Survey 
 
The public survey, based on the questionnaire shown in Appendix 4, was conducted 
using various approaches over a period running from November 21 ± December 16.  
The in situ visitor surveys and the online survey ran for all of this period whilst the 
interview approach, carried out by an undergraduate student, took place on Sunday 
December 11.  In total 59 surveys were completed, with Table 4 showing the number of 
completed questionnaires per collection method. 
 
The full results of the survey are shown in Appendix 4.  However, in summary, a 
significant number of the 59 respondents (42.4%) had been actively using the Calshot 
to Beaulieu River stretch of coast for more than 10 years, and 91.5% for more than one 
year. As shown in Table 5 and Figure 3, 64.4% also use it at least once a month so 
there is clearly a strong bond and appreciation of the coast amongst those surveyed.      
 
 
Table 4:  Public survey collection methods and response 
 
Collection method 
 
Number of responses 
In situ Lepe and Calshot visitor survey 31 Lepe 
3   Calshot 
Interview survey at Lepe and Calshot 14 
Online survey 11 
Total 
 
59 
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Table 5 How often do you use the Calshot to Beaulieu River stretch of coast?  
 
Category Number of 
responses 
% cited 
Very regularly (Once a week) 22 37.3 
Regularly (Once a month) 16 27.1 
Occasionally (Once every couple of 
months)  
13 22.0 
Infrequently (Once or twice a year) 8 13.6 
Total 59 100 
 
 
 
 
 
Figure 3  How often do you use the Calshot to Beaulieu River stretch of coast? 
 
 
Given this regularity of use it might have been expected that there would have been a 
greater awareness of the CCATCH project with 55.9% stating that they were unaware 
of the engagement process.  Of the 26 individuals who were aware, less than half (12) 
then participated in any of the activities that were part of the engagement.  This meant 
that there were only very low numbers of respondents who could value any of the 
individual events, activities and materials, as shown in Table 6.  
 
The low numbers of participants mean that it is important not to read too much into the 
results though clearly the best scoring methods include the educational and school 
events, the face-to-face interviews, timeline and the maps showing coastal change.  
The lowest scoring methods included the Beach Art, the Sculpture and the Project 
Website.  
 
Other than identifying the level of project awareness and feedback on the methods, the 
other key purpose of the survey was to evaluate the success or otherwise of the 
engagement process in raising awareness.  Figure 4 shows that of the 12 participants 
in the engagement process, a significant number did feel they had learnt something 
about coastal change and can therefore be considered a qualified success. 
 
 
 
 
37.3% 
27.1% 
22% 
13.6% 
0 10 20 30 
Very Regularly (Once a week) 
Regularly (Once a month) 
Occasionally (Every couple of 
months) 
Infrequently (Once or twice a year) 
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Table 6  Engagement methods valuation and comments 
 
 
  
No. Of 
Participants 
 
Average 
score (1-5) 
Comments 
Events 
Launch event 
 
3 3.33 
 Well organised 
Drop in sessions  
(Calshot Activity Centre, St 
George Hall, Lepe) 
4 3.5  
Marine Week events 
 
6 3  
Face-to-face interviews 
 
3 4.33  
Coastal walks 
 
5 3  
Coffee mornings 
 
3 4 
 Could have had more 
attendees 
Educational/school events 
 
4 4.75  
Door to door knocking   0 
 
0  
Workshops 4 
 
3.25 
 Facilitators were very good 
Activities 
Stories of change 5 
 
3.4  
Timeline 5 
 
4.2 
 Very interesting 
 Very interesting to see 
history 
Beach art 7 
 
2.71  
Art Sculpture (ERODE) 4 
 
2.25  
Google mapping exercise 1 2  
Materials 
Sea level change fly through 
animation 
5 4 
 Could have started further 
back in time and taken 
account of existing sea 
defences 
Maps/aerial photos showing 
coastal change 
4 4.5  
Educational materials 6 
 
3.16  
Project website 5 
 
2 
 Very interesting to read 
SHRSOH¶VPHPRULHV 
Pamphlets about coastal change 7 3  
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Figure 4  Do you feel you learnt something about coastal change whilst 
participating in the project?    
 
Some of the comments made by these respondents also show a degree of 
understanding and in some cases insight into the situation and the need for adaptation, 
as follows: 
   
1. The different attitudes towards coastal change from different stakeholders 
makes it incredibly taxing to find solutions 
2. The changes along our coastline are taking place without us realizing it 
3. How devastating it will be for Lepe and Calshot 
4. The impact of the beach disappearing 
5. How to take care of our area more 
6. That a lot has changed and will change due to the climate 
7. That there is still a lot to be learnt.  Much uncertainty surrounding timescales for 
change.  Potentially very difficult to achieve agreement for adaptation between 
different sectors of the coastal community 
8. How effects are relevant to today and past times and the need to protect for the 
future 
 
The final question on the survey asked whether by participating in the project, their 
views had changed as to what should be done about coastal change and climate 
impacts.  The responses to this were more mixed with 5 individual stating that their 
views had changed and 7 not.  This is more difficult to read anything into though of the 
five comments made, three of them relate to the need to protect the coast, though what 
that means and whether it involves adaptation is unclear.  One comment relates to the 
QHHGIRUµEHWWHUHGXFDWLRQ¶DQGSHUKDSVWKLVEHVWVXPVXSWKHQHHGIRURQ-going action.  
The comments made are as follows: 
 
1. Take care and protect the coastline we have 
2. Just thought it was a natural process but good to try and protect for the future 
3. Convinced that major things need to happen to mitigate against tide rise 
4. People should be better educated about what is happening to the coast 
5. Be more aware of the natural beauty around us 
 
 
 
 
 
10 (83.3%) 
 2 (16.7%)  
Yes 
No 
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5.4 Engagement Facilitation Consultants 
 
5.4.1 Phase 1: Resources for Change 
 
This interview with Steve Evison, the Chief Executive of Resources for Change, was 
based on the questionnaire, as shown in Appendix 2.  This dealt with four principal 
areas, as follows:  
 
 Engagement 
 Awareness raising and understanding 
 Efficacy and effectiveness of the approaches, tools and techniques 
 Lessons learned and recommendations 
 
Engagement 
 
7KH µFRPPXQLW\¶ IRU WKH &DOVKRW to Beaulieu CCATCH area was considered very 
different from many other areas in that very few people live directly on the coast and 
DUHWKHUHIRUHLPSDFWHGE\FRDVWDOFKDQJHGLUHFWO\,QIDFWWKURXJKWKHXVHRIµGRRUWR
GRRU¶ NQRFNLQJ LW ZDV IRXQG WKDW WKose who actually lived closest to the coast were 
least concerned about the change issue.  Evison considered that this demonstrated the 
µGLVWDQFH¶WKDWH[LVWVEHWZHHQSHRSOHDQGWKHLUHQYLURQPHQWDQGWKDWXQOHVVthere was 
an obvious immediacy to the impact XSRQWKHPWKHUHZDVDQµRXWRIVLJKWRXWRIPLQG¶
mentality.  To support this, he cited Aviva (2010) research carried out into attitudes 
towards flood risk, even in areas where risk was high, which showed that people block 
out problems as not being relevaQWWRWKHP7KRXJKµFRPIRUWDEOH¶ZLWKWKHEUHDGWKRI
engagement fostered through Phase 1, Evison stated that there was some 
µGLVDSSRLQWPHQW¶ZLWK WKHDSSDUHQW ODFNRI LQWHUHVWVKRZQE\ WKH ORFDOSDULVKFRXQFLOV 
and that this, in his view, reflected the naWXUHRIWKLVVWUHWFKRIFRDVW ,QWKHRWKHU µDW
ULVN¶DUHDVLGHQWLILHGXQGHU&&$7&+JUHDWHUXUEDQFRPPXQLWLHVZRXOGSUREDEO\VKRZ
more interest.  He went on to state that those individuals who showed most concern for 
change were the visitors to the coast, who had made purposeful journeys and 
consequently were more open to engage.    
 
Awareness raising and understanding 
 
Evison considered that there was a low level of awareness and understanding at the 
start of the process and that though the key messages were presented, in some cases 
the PHVVDJHV ZHUH µWRR ZRUG\¶ DQG µWRR KHDY\ ZLWK VFLHQFH DQG WKHRU\¶  +H
considered that the use of scientific information and language should be reconsidered 
in light of how best to bring science to the people.  There was a need to take the 
P\VWLTXH DZD\ IURP VFLHQFH LQ WKDW LW FRXOG QRW JLYH µEODFN DQG ZKLWH¶ DQVZHUV WR
problems, but instead provide inform more widely; which has implications for the way 
this information should be portrayed.  One way of doing this was to be as visual as 
possible.     
 
Evison considered that the focus should also VLPSO\EHSXWRQµFKDQJH¶DVWKLVZRXOG
get people more interested part of the problem was that Resources for Change were 
not involved in all aspects of Phase 1 and that if they had been allowed greater 
involvement throughout the process, including into Phase 2, they would have 
engendered greater buy-in from stakeholders to go beyond simply attending the 
meetings to actual commitment to action.  They gave some training to the Friends of 
Lepe but overall considered that there was an over reliance and over the top focus on 
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the development of a strategy rather than the genuine development of awareness, 
understanding and the longer term implementation of adaptation. 
 
Efficacy and effectiveness of the approaches, tools and techniques 
 
Given the specificity of the coastal area in question, Evison considered the best 
methods employed included the face-to-face interviews and the stories of change, 
whilst the events were also useful.  However, though these received good feedback 
WKHUHZDVQRWHQRXJKSLFNHGXSRQDQGFDUULHGIRUZDUG³,IWKHVHDUHDRQHRIIWKH\
ZLOOTXLFNO\GLH´5HVRXUFHVIRU&KDQJHKDGOLWWOHLQWHJUDWLRQZLWKVRPHRIWKHDFWLYLWLHV
such as the Beach Art or the Sculpture, but those techniques which he considered 
were least effective, due to the locality, were the drop-ins simply because not enough 
people attended the sessions.  He also stated that future consideration would have to 
EHJLYHQ WR WKH µGRRU WRGRRU¶Nnocking which of course was very resource intensive.  
Areas that could be significantly improved on included the use of maps and GIS, as 
ZHOODV WKH µIO\ WKURXJK¶DOORIZKLFKFRXOGKDYHEHHQHPSOR\HGEHWWHU LQPDNLQJ WKH
scientific messages more visual and relevant to the community and stakeholders.   
 
,QRWKHUµDWULVN¶DUHDVLWPD\EHWKDWZKDWZRUNVEHVWDQGZKDWZRUNVOHDVWZHOOZLOOEH
different dependent on the nature of the area.  For example, he identified a focus on 
the business community as likely to be of far more significance in many of the other 
CCATCH areas.    
 
The effectiveness of Phase 1 was limited as a result of budget cuts early in the Project 
that there was only very limited mentor support given to partners  
 
Lessons learned and recommendations 
 
The key lesson learned and recommendation, according to Evison, was that the 
SDUWQHUVKLSVKRXOGVWRSIRFXVVLQJRQµWKHVWUDWHJ\¶DQGWKLQNDERXWWKHQHHGWRGHYHORS
a long-term conversation with the community and stakeholders.  This could be 
supported by a better understanding and use of the consultants in that projects and 
partnerships tend to pigeon hole the role of consultants, giving them discrete jobs and 
boundaries, whereas a more holistic approach would enable them to give more and be 
more supportive of the process in developing a longer term way of thinking. 
 
5.4.2 Phase 2: Dialogue Matters 
 
The interview with Diana Pound, Dialogue Matters was based on the questionnaire as 
shown in Appendix 2.  This dealt with four principal areas, as follows: 
 
 Integration and information feed in from Phase 1 to Phase 2 
 Engagement and conflict resolution 
 Phase 2 evaluation: What worked well? What worked less well?  
 Lessons learned and recommendations 
 
Integration and information feed in from Phase 1 to Phase 2 
 
,QWKHµ3KDVH'HOLEHUDWLYH'LDORJXH± 0HWKRGDQG(YDOXDWLRQ5HSRUW¶3RXQG
it was acknowledged that the Phase 1 community engagement process had involved 
members of the public and the wider community in broad conversations about coastal 
change and that, by raising awareness and understanding, this offered a basis for the 
Phase 2 stakeholder dialogue for which Dialogue Matters Ltd were commissioned.  
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However, during the interview it was felt that whilst the education and literacy of the 
wider community was relevant overall, it had little bearing on Phase 2 problem 
resolution.  The products generated through the process, such as the Stories of 
Change and the timeline, also lacked relevancy with regards to the agreement of 
actions.  
 
Concern was also raised as to whether Phase 1 identified either the appropriate issues 
or, through stakeholder analysis, the appropriate stakeholders.  Evidence given for this 
was the lack of biodiversity and conservation issues raised; as well as that of 
landscape amenity.  The issues that were raised as a result of Phase 1 were all 
focussed on the human infrastructure.  Though this is perhaps not surprising given the 
wider community focus, it does question the purpose and integration of the two 
Phases.  Similarly, gaps in the stakeholder analysis during Phase 1 were identified as 
being an initial problem for the Phase 2 workshops, with an example given of a lack of 
a shell fisheries representative during the process. 
 
In summary, Phase 1 raised awareness and developed products; as well as providing 
some contextual information and identifying some stakeholders.  In the view of 
Dialogue Matters however, it is uncertain as to how much this aided or supported 
Phase 2. 
 
Engagement and conflict resolution 
 
Though there was anxiety at first, the organisation of the workshops meant that they 
avoided position statements at the start and therefore did not begin from a 
confrontational or negative standpoint. Instead the workshops brainstormed a creative 
vision, or visualisation, of what was desired.   
 
The gaps in stakeholder analysis were considered an initial problem, as was the fact 
that not everyone from Workshop 1 attended Workshop 2, however overall the nature 
of the process meant that there was an open and equitable discussion of the topics.  
For example, though tensions clearly existed between some groups, this was played 
out through good natured banter rather than anything more disruptive, and hence it 
was considered that the process was highly successful. 
 
This is not to say that the process could not have been done better, just that it was 
done as well as it could be given the budget and time limitations.  It would have been 
better to run three workshops rather than two based around the following three 
negotiation process stages: 
 
1. Expand and explore information, and develop understanding 
2. Generate ideas, and explore benefits and disbenefits 
3. Refine ideas and prioritise 
 
Though these stages were covered during the two workshops, they were addressed 
µTXLWHIDVW¶, with the result that whilst a discussion of the problems and solutions was 
carried out very successfully; and actions were identified; the process was ineffective in 
agreeing commitment to sign up too or implement any actions.  In response to self-
evaluation, Pound considered that the workshops highly successful in all ways other 
WKDQWKDWZKLFKUHIHUVWRµGLVFXVVLQJZD\VRIHQDFWLQJVROXWLRQV¶.  This was accordingly 
allocated a moderate score of 3.        
   
Evidence provided to support the scores stemmed from the fact that good consensus 
was achieved with respect to many of the issues tackled such as with respect to Lepe 
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Park and the Visitor Centre, and Calshot.  Evidence also stemmed from the Workshop 
and PrRFHVV(YDOXDWLRQLQFOXGHGLQWKHµ3KDVH'HOLEHUDWLYH'LDORJXH± Method and 
(YDOXDWLRQ5HSRUW¶3RXQG 
 
Phase 2 evaluation: What worked well? 
 
The workshops worked well in terms of enabling open and constructive discussion and 
in allowing listening and consensus to be achieved that lead to the development of an 
adaptation plan. 
 
Participants appreciated the structure, facilitation and time keeping of the workshops 
and valued the opportunity, not only to be involved, but to shape the contents of the 
adaptation strategy.  As such the feedback on the process was excellent with everyone 
who responded feeling they were heard and made a difference.   
 
Overall it was considered the workshops worked in a positive way, discussing difficult 
subjects, raising awareness and enhancing acceptance, as well as stimulating ideas for 
future action.   
 
Phase 2 evaluation: What worked less well? 
 
One of the aspects of the workshops that worked less well included the venues, with a 
particular problem being that of the acoustics in the school classroom.  However, the 
most significant point raised was that of the link to Phase 1 and the incomplete 
identification of both issues and stakeholders, as discussed previously. 
 
Lessons learned and recommendations 
 
The process shows the value of third party facilitation, which allows for objective 
facilitation for all stakeholders. 
 
Professional facilitation makes the process stronger and more likely to lead to greater 
awareness and innovative ideas 
 
For the process to work best however it needs to have a positive relationship with the 
sponsoring organisation.  This was the case with the CCATCH team and was 
demonstrated in relation to the adaptation plan, where the draft was rewritten in part to 
reflect the need to stress the actions within the plan as being the result of the 
QHJRWLDWLRQ SURFHVV UDWKHU WKDQ DV µWRS GRZQ¶ RXWFRPHs from Hampshire County 
Council.    
 
It was recommended that as part of the plan there should be some on-going means of 
communication with stakeholders, such as through an annual report of newsletter.  
 
5.5 Coastal Adaptation Projects 
 
The Project Co-ordinators of four adaptation projects stated in Table 3 were 
interviewed as part of the evaluation, using the questionnaire shown in Appendix 3.  
The coordinators of the projects concerned are as follows:  
 
 Jeremy Gault: IMCORE Cork Harbour 
 Alan Denbigh: Slapton Line Pathfinder 
 Andy Arnold: Cuckmere Pathfinder 
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 Peter Moore: Jurassic Coast Pathfinder 
 
The following will detail the results of these interviews summarising the main points that 
reflect the four projects, with salient responses being highlighted.    
 
5.5.1 IMCORE: Cork Harbour 
 
IMCORE was described as being focussed on µFRPPXQLW\ HQJDJHPHQW¶, as indeed 
were all the other coastal adaptation projects interviewed, though each employed 
different approaches and involved differing degrees of participation.  The Cork Harbour 
IMCORE project did not employ workshops but instead communicated to stakeholders 
through the development of an Open Forum of 40 ± 50 key organisations, and the 
utilisation of a mailing list.  They also exhibited and communicated the science of 
climate change impacts and its predicted effects on Cork Harbour at a series of specific 
events associated with individual organisations and groups.  This approach differs from 
the Pathfinder projects and represents PRUH RI D µWRS GRZQ¶ initiative rather than a 
µERWWRPXS¶RQH  Given the nature of the Harbour, as an industrial area set in a marshy 
environment, its engagement was focussed more on coastal and maritime industry 
rather than any wider engagement though there was some public communication such 
as at the )RFXV*URXSµ2SHQ'D\¶.  This ZDVXVHGDVDPHDQVRI³EX\LQJHQJDJHPHQW´ 
and as such the Project Co-ordinator rated the project as being successful in this 
regard.  Engagement was also fostered through use of the Cork Harbour website, with 
a link to the IMCORE coastal adaptation webpage (www.coastaladaptation.eu). 
 
With regards to Cork there were no real conflicts between sectors but there was 
scepticism as to climate change and its long-term impacts which the IMCORE project 
had to overcome.  The development of understanding and awareness raising was a 
key element of the project and this was considered to have been successful, with a 
score of 4.  Other than awareness and education, key aspects of the project were the 
development of a 3D visualisation of how the Harbour might look, based on future 
scenarios, and consequently how resilience might be built up within the system.  This 
laid the foundation for the development of an adaptation strategy, which benefitted from 
the exchange of best practice between other IMCORE projects.  This was considered a 
success though it failed to identify any specific actions.   
 
5.5.2 Alan Denbigh: Slapton Line Pathfinder 
 
The Slapton Pathfinder, which provided funds to supplement an existing long-term 
project, is based around the development of the Slapton Line Partnership, which 
involves a steering group of statutory partners and an advisory group of community 
groups and other stakeholders.  This was formed to coordinate the management of 
coastal realignment that resulted from a shoreline and coastal road breach in 2001, 
and involves regular meetings, the funding of a consultancy report and the 
development of an adaptation plan.  The risk associated with the coastal road and its 
realignment has led to concern amongst the local business community in particular and 
as such much of the engagement has been about trying to gain confidence in the 
business community with the potential adaptation options.  As such a communications 
strategy was developed including resident surveys, a website, press releases and a 
newsletter.  A Business Forum was also established so as to help local businesses by 
looking at a SWOT analysis of the challenges associated with the loss of the coastal 
road, and the marketing that could be developed so as to support those businesses.  
The outcRPHRIWKLVZDVDIHVWLYDOVKRZFDVLQJWKHDUHDHQWLWOHGµ&HOHEUDWH6WDUW%D\¶
which has become an annual event, drawing increasing large crowds to the area over 
the last 4 years.  The successes of the initiatives are such that according to the last 
  
25 
 
survey, 80% of local businesses are now in favour of the adaptation and realignment 
plans.               
  
The Pathfinder funding has built on this existing work and has been used largely to 
embed information about the coast rather than instigate engagement per se.  This has 
been done through formal education and schools; the development of interpretation 
panels, LQFOXGLQJ D FRDVWDO µWLPHOLQH¶; and by sharing what was learnt through the 
SURFHVVE\WKHSURGXFWLRQRIDQµDGDSWDWLRQWRRONLW¶This represents the legacy of the 
Pathfinder according to Denbigh, though the Partnership itself is still on-going. 
 
5.5.3 Andy Arnold: Cuckmere Pathfinder 
 
As with the Slapton Pathfinder, Cuckmere was based on the previous work of an 
existing process.  In this case it built on work carried out by the Cuckmere Estuary 
Partnership.  The project provided a process, through an engagement programme to 
help the community of the estuary to move from a position of conflict to one of 
constructive dialogue on how the Estuary should be managed. 
 
The public engagement programme was designed to provide a means for everyone to 
have their voice heard and involved the development of a µ&RPPXQLW\)RUXP¶; a series 
of 6 workshops held over a 7 month period between December 2010 and July 2011, 
which dealt with sequential aspects of the project; and a range of communication tools.   
 
The Community Forum was established in November 2009 to identify the options that 
the community wished the project to assess and contained a group of volunteers who 
drove the programme and who supported a wide range of management options.  As 
such, it provided an opportunity for members of the community with different views on 
the management of the Estuary to discuss these in detail, facilitated as a regular, clear 
and transparent dialogue which was not influenced by the County Council.  
 
The feedback from the events and workshops confirmed that trust was built, enabling 
people to recognise that their voices were being heard and taken in to account, with an 
average of 95% of participants across all the events and workshops saying that they 
had enough opportunity to express their views, and 84% saying that the event they 
attended met its objectives. This undoubtedly helped to achieve consensus at the end 
of the project because it encouraged participants to remain fully engaged. 
 
The process was supported by a range of standard communication tools such as a 
project website and regular newsletters; whilst an emphasis was placed on working 
with the local media to promote the engagement activities and ensure reporting on the 
issues was informed and accurate. A suite of technical images was also used with 
which to communicate the effect of different management options over different 
timescales. 
 
Arnold considers the process a success in achieving a consensus based around 
holding the line in the short-term and reactivating the estuary meanders as a means of 
adaptation in the long-term.  If only one of these outcomes had been possible it is 
considered unlikely that consensus would have been achieved.  The project also raised 
awareness and understanding of estuary management since it disabused a common 
misconception amongst the local community that a decision had already been made to 
µIORRGWKHHVWXDU\¶ 
 
The Forum was wound up in May 2011, reflecting the view that its work was complete 
and that the community, and stakeholder organisations, could now move on to 
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implementing the preferred option. Consequently, it is probably fair to say that, whilst 
not achieving absolute unanimity on the future management of the estuary, the process 
achieved a sufficient degree of consensus that enabled it to move beyond the debate 
of hold the line versus managed realignment.   
 
Having achieved what it set out to do, key members of the Forum are now setting up 
WKH µ)ULHQGV RI &XFNPHUH¶ DV WKH YHKLFOH WR KHOS implement the next phase.  Arnold 
identified this as a µgood example of a community-driven DSSURDFKLOOXVWUDWLQJWKHµELJ
VRFLHW\¶ LQDFWLRQ¶DQGD OHJDF\RI WKe project.  A further legacy identified was that of 
the µ&HOHEUDWH&XFNPHUH¶ arts festival, which included exhibitions by professional and 
DPDWHXUDUWLVWVJXLGHGZDONVDQGDQµRSHQKRXVH¶ZHHNHQGDW the iconic FRDVWJXDUG¶V 
cottages. It was attended by over 3,000 people. 
 
5.5.4 Peter Moore: Jurassic Coast Pathfinder 
 
The Jurassic Coast Pathfinder is similar to the CCATCH ± The Solent Pathfinder in that 
LWKDVLGHQWLILHGµDWULVN¶FDVHVWXG\DUHDVZLWKZKLFKWRIRFXVLWVSURMHFWWKRXJKLWKDV
already completed its work and produced a final evaluation report, which has been sent 
to DEFRA.  Like CCATCH, it employed a workshop based approach with which to 
engage stakeholders, with two workshops per case study.  The first was designed to 
help participants better understand coastal change, and to identify a wide range of 
adaptation options; whilst the second narrowed these down to a prioritised list of 
specific actions to progress.  According to Moore, the workshops were not designed to 
EHPHUHO\µWDONLQJVKRSV¶EXWWRHOLFLWWKHQHHGIRUDFWLRQDQGWKHPHDQVE\ZKLFKWKLV
might be achieved.  As such, this differs somewhat from the other projects in that there 
was no intention to develop an adaptation plan, but instead a deliberative move to 
focus on targeted actions and implementation.   
 
The Jurassic Coast Pathfinder also differs from CCATCH in that it did not base the 
workshops on the outcomes of a Phase 1 engagement stage as used in Beaulieu ± 
Calshot.  Instead, the starting point was an initial baseline telephone survey carried out 
so as to gauge how well the wider community understood the issues of coastal change.  
The added benefit of this was that it raised awareness of the project at its initiation.  
According to Moore, this project awareness was also further, and significantly, helped 
by a concerted move to develop the media profile of the project and what it was trying 
to achieve. 
 
The workshops themselves enabled healthy and open debate through which tension 
was revealed between some of the stakeholders, particularly between Relevant 
Authorities and some of the communities; a problem not helped by Natural England 
who failed to send a representative in some cases.  Nevertheless in 4 out of 6 case 
studies the process worked well and actions were agreed to enable adaptation.  
  
In evaluating the project, Moore noted the success rate and stated that in some places 
the process probably would never work.  However, overall it can be judged a success, 
leading to a better understanding of how to promote adaptation, as well as a better 
understanding of coastal change issues generally, something which has greatly 
pleased the Environment Agency amongst others.  This represents one of a number of 
significant project outcomes.  Other examples given include an agreement in 
Charmouth to tentatively relocate the Heritage Visitor Centre, currently the subject of a 
PRQWKIHDVLELOLW\VWXG\DQGWKHGHYHORSPHQWLQ6ZDQDJHRIDµFRDVWDOIRUXP¶ZLWKD
specific focus on helping businesses adapt to coastal change.  This draws parallels 
with both Cork and Slapton, and represents one of the key legacies of the project.   
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Another significant legacy of the project was the development of facilitation and 
negotiation skills based on training given by Dialogue Matters Ltd.  Peter Moore stated 
that this was one of the best outcomes of the project as it resulted in an available group 
of facilitators that were employed during the process in each of the 6 case study areas, 
but which now represent a resource that can also be employed on other projects in the 
future.   
 
The key lesson learned through the project was the importance of enabling honesty 
throughout the process.   
 
 
6.0 EVALUATION 
 
6.1 Introduction 
 
The aim of this report is to evaluate the work of the CCATCH ± Beaulieu to Calshot 
pathfinder project and to draw out the lessons learned in order to inform the wider 
CCATCH - the Solent project.  To achieve this it has interviewed key stakeholders 
involved in the project, the engagement consultants who facilitated the process, and 
carried out a public survey based on the project.  It has also interviewed a number of 
other coastal adaptation projects so as to enable a comparison with the work being 
carried out elsewhere.  To determine the key lessons learned and elements of best 
practice, this evaluation is based on the following:  
 
1. An assessment of the methodology and approach employed  
2. An assessment of the tools and techniques used  
3. An identification of the barriers to engagement  
4. An assessment of the benefits of the project to the community and stakeholders  
5. $QDVVHVVPHQWRIWKHSURMHFW¶VVXFFHVVLQmeeting its objectives  
 
Each of these areas will be considered and, where appropriate, cross referenced to the 
characteristics of best practice in participation as identified by Reed (2008), and 
detailed in Section 2.2.  
 
6.2 An assessment of the methodology and approach employed 
 
The approach chosen for the pathfinder consisted of three main phases, with a 
significant emphasis on stakeholder engagement. Given this focus, and in keeping with 
a consideration of the overall approach taken, one of the characteristics of best 
practice identified by Reed (2008), relates to the need for stakeholder engagement to 
be µunderpinned by a strong philosophy that emphasizes empowerment, equity, trust 
and learning¶6LQFHVXFKstakeholder engagement has been central to the CCATCH ± 
Beaulieu to Calshot pathfinder project, it is not surprising that this has demonstrated a 
philosophy ± whilst not necessarily explicit ± that strongly features all four of these 
elements. For example, stakeholders were presented with the opportunity to engage 
meaningfully in the process, and the ability to influence the preparation of the 
adaptation plan (empowerment).  The process attempted to deal with inequalities in 
age, gender and background and to try to remove barriers to engagement (equity); 
whilst much emphasis was also placed on developing mutual respect and trust 
between the stakeholders, and between the stakeholders and the project organisers 
(trust).  This involved a two-way communication and learning process between 
stakeholders and the project organisers (learning). 
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2QHRI5HHG¶VRWKHUFKDUDFWHULVWLFVRIEHVWSUDFWLFH UHODWHV WR WKH use of stakeholder 
engagement throughout the process, both in terms of its introduction and duration with 
respect to the project life cycle (ibid.).  In the case of the pathfinder, the centrality of 
engagement meant that there was a clear intention to engage stakeholders from the 
outset and to involve them throughout the process.  Using stakeholder analysis, the 
majority were identified by the steering group, in conjunction with the consultants, at 
the start of Phase 1. The steering group was considered to have been both cohesive 
and effective and included an appropriate range and number of participants with the 
suitable experience, expertise and enthusiasm.  Their analysis therefore seems to have 
been largely successful and the process considered to have been an inclusive one, 
covering a wide spectrum of stakeholders, and not just conventional groupings.  
However, it should be noted that some criticism directed at the emphasis on group 
representatives rather than unaffiliated individuals as members of the workshops in 
Phase 2.  The explanation cited as being the reason for this was that numbers had to 
be limited for practical purposes.  That said, omissions were noted throughout the 
process with the most significant ones being that of the sea users and local residents.  
The parish councils showed a particular lack of interest and it was considered difficult 
to engage those who are not interested. 
 
The steering group also identified the key issues and messages at the outset of the 
project, though the process was considered sufficiently flexible to allow new issues as 
they emerged, and for the degree of priority accorded to those issues to change.  For 
example, in the final report on Phase 2 ± produced by the consultants Dialogue Matters 
± there is D VHFWLRQ RQ 1DWXUH:LOGOLIH WKDW KDG QRW HPHUJHG IURP VWDNHKROGHUV¶
discussions but was identified as significant because of the important environmental 
designations in the area and the associated legislation.  The fact that this had not been 
identified previously was raised as a concern by Dialogue Matters, though overall the 
evaluation shows that the majority of stakeholders considered the identification of 
issues to have been successful. 
 
A key consideration in evaluating the process is the integration of scientific information, 
and in particular its integration with local knowledge; something which represents 
another of Reed¶V FKDUDFWHULVWLFV RI EHVW SUDFWLFH LQ VWDNHKROGHU engagement and 
participation (ibid.).  It is clear that the project organisers recognized that sound 
scientific knowledge was of fundamental importance to its success, and that a great 
deal of effort was made to use the best available information. However, there was 
some criticism from stakeholders that (a) there were a number of significant information 
gaps; and (b) at certain key stages scientific experts were not present to convey their 
knowledge and to be questioned.  
 
The organisers and consultants also recognised the importance of local knowledge, 
and some useful tools in Phase 1 in particular (e.g. Stories of Change; Timeline etc.) 
enabled local people to contribute useful information. On the whole, the impression is 
that the balance of local and scientific information was about right and that reasonable 
attempts had been made to integrate the two forms of information and knowledge, 
though this does not mean that the application of scientific information could not have 
been employed better.  Overall however, the majority of stakeholders, whilst feeling 
that attempts should be made to fill the gaps in information, also acknowledged that a 
degree of uncertainty is inherent in addressing coastal change issues, and that the 
SURMHFWKDGEHHQFRQGXFWHGRQWKHEDVLVRI µEHVWDYDLODEOH LQIRUPDWLRQ¶, thus allowing 
for realistic actions to be developed. 
 
The majority of stakeholders also considered that sufficient information had been 
provided with regards policy and financial constraints so as to clarify what was realistic. 
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This enabled the outcomes of the process to have a reasonably good degree of 
feasibility and in this sense; the pathfinder successfully managed the expectations of 
stakeholders. 
 
On the basis of the information available, the methodological approach employed in the 
project was aimed at developing a shared understanding between shareholders and 
delivering a sustainable adaptation strategy as a basis for action.  This is one of the 
SURMHFW¶VPDLQREMHFWLYHVDQGZDVachieved with the production of the Adaptation Plan, 
which included a range of actions, receiving broad support amongst the stakeholders.  
Though it effectively enabled a discussion of the problems and solutions, the process 
however cannot be deemed to have been entirely successful since it was ineffective in 
agreeing commitment to sign up too or implement those actions.  This represents an 
DUHDIRUIXUWKHUFRQVLGHUDWLRQZKHQUROOLQJRXWWKHSURFHVVWRWKHRWKHUµDWULVN¶DUHDVDV
identified under CCATCH. 
  
Given the longevity of adaptation measures, one further aspect of the approach 
concerns the ongoing need for communication and participation beyond the scope of 
the pathfinder funding.  There is a clear need for effective engagement to continue into 
the future, with many stakeholders stressing WKHLPSRUWDQFHRIWKHSURMHFW¶VPRPHQWXP
being maintained; in order that the time; effort; and resources expended are not 
wasted.  Most stakeholders also wished to remain involved in the subsequent stages of 
finalising and implementing the Plan, monitoring and review. However, this capacity of 
the process is not evident at present, whereas in some of the other coastal adaptation 
projects it is.  For example, the Slapton Line Pathfinder has an on-going engagement 
process through the Slapton Line Partnership, whilst the Cuckmere Pathfinder has 
VHHQ WKH HYROXWLRQ RI WKH µ)ULHQGV RI &XFNPHUH¶ D YROXQWDU\ JURXS IRFXVHG RQ
implementing the agreed actions, and taking the project beyond its funding.     
 
When evaluating the methodological approach taken in the pathfinder overall however, 
there is a general consensus that the fundamental approach is the right one, with no 
specific alternatives emerging from the research. It was considered that the use of 
different types of consultants for the different phases of the project was commendable, 
though it should be noted that each consultancy felt that the process would have 
worked better had they been given the opportunity throughout the duration of the whole 
process.  As such perhaps consideration should be given to whether this dual 
consultant approach should be employed again elsewhere in CCATCH, and if so 
whether a different model of consultant involvement could be employed.  One option 
would be for a consortium of consultants with different areas of expertise, working 
together for the project duration, instead of on discrete and separate aspects.  
 
6.3 An assessment of the tools and techniques used  
 
In taking a specific look at the tools and techniques employed during the pathfinder, 
Phase 1 was considered to have been generally successful in engaging a wide range 
of stakeholders who displayed marked differences in knowledge, interests and 
concerns, as well as very different levels of awareness and understanding of the 
coastal change issues.  In comparison with Phase 2, it represents a more informal 
approach and one that involved a variety of techniques and tools including events, 
activities and materials. Despite being criticised by some DV D ³VFDWWHUJXQ´ RU
³VWDUEXUVW´ DSSURDFK WKH RYHUDOO IHHOLQJ IURP WKH HYDOXDWLRQ ZDV WKDW WKH WHFKQLTXHV
and tools were informative and helpful, though variable in terms of their relative 
effectiveness.  
 
  
30 
 
Those events that were deemed most successful included the launch event, the Stories 
of Change and Timeline activities, the face-to-face interviews (though limited in 
number), the educational and school events, and the maps showing coastal change.  
Whilst many of these were one off activities, some have the potential for on-going use, 
in particular the Stories of Change and the Timeline.  These would add value to the 
3URMHFW¶VORQJWHUPJRDOVDVZRXOG further development of the education initiatives. 
   
The fly-through animation was highly regarded by some stakeholders though could 
have been used more effectively according to the consultants, who considered that 
maximizing the visual communication of scientific messages, was the best way of 
getting over the relevance of coastal change to the community and stakeholders.  This 
visualisation would also benefit from taking into account the presence and absence of 
existing and potential sea defences.  Though this would be ideal, it is understood that it 
would also come with a significant financial cost.   
 
Of those activities and events that fared less well, the general consensus was that the 
drop-in sessions and coffee mornings were only moderately successful due to the low 
attendance, and perhaps these would have been more successful had they been better 
publicised.  This issue of project publicity is something that will be returned to later.  
 
On the basis of the evaluation, the tools and techniques that fared least well included 
the Beach Art, the Sculpture and the Project Website.  With respect to the first two of 
these, Resources for Change had little involvement with the art activities that took 
place during the pathfinder and as with art generally, its value and efficacy as a means 
of communication is of course entirely in the eye of the beholder.  That said, of the 
stakeholders interviewed, and of the public who responded in the survey, the general 
view was that this was not at all effective.  Given that more widely there is such a great 
deal of art based activities being used as a means of communicating science, it would 
make sense for any future engagement to carry out a review of other examples so as 
to enhance their application.    
 
The Project website could also be enhanced markedly so as to better communicate the 
scope and key elements of the Project.  Certainly a comparison of the website with 
other adaptation projects such as Slapton and IMCORE shows that there is room for 
improvement. 
  
:KLOVWWKH3URMHFWZHEVLWHLVUHOHYDQWWRDOORIWKH&&$7&+µDWULVN¶DUHDVLWVKRXOGEH
noted that with regard many of the other tools and techniques, what might work well in 
one area might not work quite so well in another.  This is because each area may differ 
in nature, and hence local specificity should be considered when deciding on which 
techniques to operate.  For example, the CCATCH ± Beaulieu to Calshot pathfinder 
has a minimal community living directly on the coastline, whereas other areas have far 
greater populations of people being affected by coastal change.  Similarly, the business 
community in the pathfinder was minimal whereas in other areas it may well be for 
more significant.  These elemental differences are likely to affect which techniques 
work best elsewhere.  One technique however, that was identified as particularly 
lacking in value was that of µGRRU WRGRRU¶NQRFNLQJ, in part because it was so highly 
resource intensive.  Given that resources may be limited; this represents one Phase 1 
activity that perhaps could be avoided.   
 
The Phase 2 workshops were structured and facilitated so as to enable a discussion of 
the key issues and to enhance the mutual understanding between the invited 
stakeholders.  In this regard all participants felt that the structure and format of the 
workshops was very good, and that they had been both well organised and well 
  
31 
 
facilitated. Much of this success can be attributed to the experience and competence of 
the consultants, with the help of the local facilitators who were trained by them 
specifically for the project. Though they required a large degree of control over the 
structure, format and organisation of the workshops, this proved justified in the end.  It 
also reflects the importance of good facilitation, and supports this as being one of 
5HHG¶VEHVWSUDFWLFHFKDUDFWHULVWLFVRISDUWLFLSDWLRQDQGHQJDJHPHQW. 
 
Evidence of the success of the workshops was that conflicts of interest were managed 
sensitively and well so as to build consensus. In order for this to happen plenty of 
opportunity was given for participants to contribute their views and opinions.  The use 
of tools such as post-its and flipcharts helped to record views effectively, for transfer to 
the workshop reports.  The word-for-word form of reporting divided opinion to some 
extent, with the majority appreciating the recording as it avoided any misinterpretations. 
However, some considered the reports too long and detailed.  That said the evaluation 
showed that conflicts were managed successfully, though it is also worth noting that 
some felt that the conflicts that emerged were fairly low key, and therefore relatively 
easy to manage.  In other areas this may not be the case. 
 
The purpose of the workshops was ultimately to enable the development of an 
adaptation plan as well as to identify specific actions that could be implemented and 
both of these goals were met.  In evaluating the results however it should be noted 
that, gLYHQ WKH WLPLQJ RI WKH 3ODQ¶V GLVVHPLQDWLRQ DQG WKDW RI WKLV HYDOXDWLRQ not all 
participants in the evaluation had the opportunity to read the Plan, and so the feedback 
is based on a smaller sample than other aspects.  Of those that had reviewed it the 
majority considered that it reflected the views and inputs of stakeholders, and the 
recommendations and actions arising from the workshops, to a reasonable degree. 
This bodes well for achieving a broad base of support for the Plan and its 
implementation.  However, there was less agreement about whether their contributions 
had made a difference, even among those who had read the Adaptation Plan, and a 
JHQHUDOIHHOLQJWKDW³WLPHZRXOGWHOO´ 
 
The Plan contained a wide range of actions, attempting to embrace all possibilities that 
emerged from the workshops, including some that were aspirational and might prove 
unrealistic and unachievable when subjected to more rigorous appraisal. Many 
stakeholders doubted whether many actions were agreed, mainly because of lack of 
time to reach agreement.  As such, to some degree the process may be regarded as 
inadequate in this respect.  In order to improve this it is considered that a third 
workshop might have made the difference, by eliminating actions that might not be 
practical, realistic or achievable; by providing the opportunity to address issues that 
hindered an agreement on actions; and by prioritising those actions that were agreed. 
 
In summarising an assessment of the tools and techniques, Phase 1 employed a 
variety, some of them quite innovative, with the purpose of engaging as many 
stakeholders as possible in coastal change issues. It was especially helpful to get 
stakeholders thinking about how the local coastline had changed, before focusing on 
possible future changes.  Although not all of the tools and techniques were successful 
individually, as a package they can be considered to have been effective.  For Phase 2 
the workshops used various facilitation tools in order to maximise their effectiveness, 
and can be considered to have been a great success. 
 
In critiquing the tools and techniques employed during the pathfinder, one area for 
concern relating to the project overall is that of its public awareness, as demonstrated 
both by the public survey and the low attendance during some of the Phase 1 activities.  
It can be argued that this shows that the VXFFHVVRIWKHSURMHFW¶VFRPPXQLFDWLRQZLWK
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the wider world was limited, mainly because this element of the project appears to have 
been of peripheral concern.  The evaluation suggests that, with the benefit of hindsight, 
as well as improving the project website, as discussed previously, much more use 
could have been made of the local newspapers, TV and radio stations at relatively low 
cost.  In comparison, other coastal adaptation projects such as the Jurassic Coast 
Pathfinder have certainly been deliberative in their efforts to maximize publicity and 
have benefitted from seeking such exposure.   
 
6.4 An identification of the barriers to engagement  
 
As stated in Section 6.2, a question that could be asked of the pathfinder was how well 
it engaged stakeholders, either in terms of their identification or their participation, and 
overall it seemed that the engagement process was successful.  In addition, the vast 
majority of stakeholders considered that no significant barriers to engagement were 
encountered, and that the process had been successful in breaking down any barriers 
that might have existed at the outset.  However, there were still some notable 
omissions; notably the sea users and local residents, with a particular lack of interest 
shown by the parish councils.   
 
It is considered that this lack of interest was, in large part, a reflection of the nature of 
the area, with the µFRPPXQLW\¶ IRU WKH Calshot to Beaulieu coastal area being very 
GLIIHUHQWIURPPDQ\RWKHUµDWULVN¶DUHDVLQWKH6ROHQWin that few people live directly on 
the coast or are impacted directly by coastal change.  As such, it is considered unlikely 
that this apparent lack of interest and apathy will be such a problem in more urban 
coastal areas.  It should also be noted that there is an apparent difference between the 
two areas of Clashot and Lepe as well, and that treating them separately might have 
made more sense.   
 
Another reason cited for non-engagement by stakeholders was a lack of time.  This 
particular issue relates of course to the value or importance the stakeholders see in the 
project.    
 
Whilst it is clear that there was no lack of intention or effort on the part of the project 
organisers, so as to be more proactive in addressing the issue, if not necessarily 
overcoming it, one option would be for the participating stakeholders to be consulted at 
the start of the process as to whether they could identify any other significant groups or 
individuals that appear to have been left out.  These stakeholders could then be 
targeted more directly though of course there is only so much effort that can be 
applied.  This particular point is one that was raised both by the Jurassic Coast 
Pathfinder and the Cuckmere Pathfinder, in stating that time and effort should not be 
ZDVWHGLQWU\LQJWRGUDZJURXSVRU LQGLYLGXDOV LQWRDSURFHVVWKH\UHDOO\GRQ¶WZDQWWR
participate in.   
 
One aspect of the project that could be improved and might address this issue of non-
engagement is that LW¶V communication and publicity.  As discussed in Section 6.3, this 
appears to have been of peripheral concern in the Beaulieu ± Calshot pathfinder, and 
would benefit from a better developed project website, as well as use of the local 
newspapers, TV and radio stations.  These approaches have been employed more 
successfully in other coastal adaptation projects, and their use might increase the 
importance or relevance certain groups and individuals see in the project, thereby 
addressing engagement.  
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6.5 An assessment of the benefits of the project to the community and 
stakeholders  
 
The benefits to the community and stakeholders that have accrued from the project 
include a much greater awareness and understanding of (a) coastal change and the 
associated issues; (b) the need to plan to adapt; and (c) the interests and concerns of 
other stakeholders.  As such stakeholders generally feel much better informed; with 
some positive signs of improved relationships between them.   
 
In support of this, WKHµ)LQDO5HSRUW¶RQWKH+DPSVKLUH&RDVWDO3DWKILQGHUSURGXFHGE\
HCC, identified one of the positive outcomes resulting from the project as being that of 
DQ µHQKDQFHGFRPPXQLW\QHWZRUN¶  Whilst this may indeed be the case, there is no 
clear evidence as to how this network might function into the future.  As discussed in 
Sections 6.2 and 6.3, some of the other coastal adaptation projects reviewed during the 
evaluation have either already established or enabled on-going networks.  For 
example, the Slapton Line Pathfinder has the long established Slapton Line 
Partnership, whilst the Cuckmere Pathfinder, which operated the Community Forum as 
part of its approach, has since seen this evolve into WKH µ)ULHQGV RI &XFNPHUH¶; a 
voluntary group focused on implementing the agreed actions, and taking the project 
beyond its funding.  In this case the pathfinder funding has effectively pump-primed an 
H[DPSOHRIWKHµ%LJ6RFLHW\¶; so vogue in contemporary political parlance.  In the case 
RIWKH3DWKILQGHUWKHUHLVDOUHDG\Dµ)ULHQGVRI/HSH¶JURXSLQH[LVWHQFHDQGSHUKDSV
this might represent a vehicle for taking the adaptation forward in the future.     
 
Despite the CCATCH project having no demonstrable or on-going network however, 
this LVQRW WRVD\ WKHUHZRQ¶WEHDQ\ ORQJ-term benefits.  One of the main benefits of 
involving stakeholders from the outset is that it should legitimize and support the Plan, 
reduce opposition, and enable greater buy-in to achieve its implementation, when this 
actually happens.  
 
The main disbenefit of the project, though not perhaps felt at this stage by the 
stakeholders or wider community, is the cost.  It is very difficult to say in this evaluation 
whether the benefits of such an intensive stakeholder engagement process justify the 
costs involved. It is too early to judge, and this may become clearer at some point in 
the future.  What is clear is that rolling out this approach beyond that of CCATCH 
should involve some form of cost-benefit analysis (CBA) so as to achieve best value 
and specificity for each coastal area.    
 
6.6 $QDVVHVVPHQWRIWKHSURMHFW¶VVXFFHVVLQPHHWLQJLWVREMHFWLYHV 
 
For the purposes of this evaluation the objectives, as laid out in the original bid, are 
reordered so as to be considered in a more logical fashion.  As such these are as 
follows: 
 
 To engage the local community in all aspects of coastal change and how it will 
impact on existing residents, businesses and visitors 
 To provide educational and interpretational opportunities that can communicate 
coastal change and build a high level of understanding within the local community 
 To bring together different concerns and priorities into a shared understanding 
which will be the basis for agreeing joint action 
 To provide an economically and environmentally sustainable adaptation strategy to 
safeguard the long term future of Lepe Country Park and to integrate the strategy 
into a wider plan for this stretch of coastline 
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Reflecting reasonable and attainable aspirations, the objectives were drafted at the 
outset of the project by the steering group, and were in place prior to other 
stakeholders becoming involved.  When evaluating the success in achieving them, it 
should be noted that there is an obvious degree of cross over with the other evaluative 
criteria already considered.   
 
To engage the local community in all aspects of coastal change and how it will 
impact on existing residents, businesses and visitors 
 
In engaging the local community, as discussed in Section 6.2, there was a clear intent 
to employ a wide ranging stakeholder engagement process as fully as possible.  This 
was largely successful and Phase 1 certainly provided the opportunity for stakeholders 
and the wider community to engage in the process.  It also enabled capacity building 
by enhancing education and awareness through a range of activities; the diversity of 
which should in theory have addressed any barriers there were to engagement.  
However, despite this attempt, it was still not possible to reach all of the community, 
and local residents in particular seemed disinterested in the project.  This continued 
into Phase 2, which in any case, for reasons of practicality, had a more restricted 
engagement focus with only group representatives being invited to attend the 
workshops. 
 
As discussed in Section 6.4, the fact that the parish councils and sea users failed to 
engage in the process might be explained by either the nature of the coastal area, with 
very few people living directly on the coast, or because of an apparent lack of time.  
The latter relates to the value or relative importance such groups see in the project in 
the first place.  There is only so much that can be done to address this but one way 
would be to better communicate the project using local and regional media, as has 
been done in other pathfinder projects.  It is considered that making use local 
newspapers, TV and radio would greatly enhance the awareness of the project, as well 
as its apparent value to local residents.  For example, one possibility would be for a 30 
minute TV programme to be made focusing on climate change in the Solent, featuring 
the role and purpose of CCATCH.       
 
To provide educational and interpretational opportunities that can communicate 
coastal change and build a high level of understanding within the local 
community 
 
As discussed in Section 6.3, Phase 1 provided a range of educational and interpretive 
materials and activities.  Of these, some worked very well including the Stories of 
Change; Timeline; educational and school events; and the maps showing coastal 
change; whilst others fared less well, notably the arts activities.  Given that the aim was 
for the engagement to be as widespread as possible, and that the levels of awareness 
and understanding of coastal change amongst the community at large was relatively 
low, it seems sensible that the activities should maximise the use of visual tools so as 
to communicate the science behind the change.  However, although the fly-through 
animation was highly regarded, it could have been used more effectively, as could the 
maps.   
 
The majority of activities that took place during the pathfinder appear only to have been 
used for the period of the project.  Since many of these, including the Stories of 
Change, the Timeline, and the visual tools have the potential for on-going use it would 
seem sensible that be allowed to do so in some way.  This would add value to 
achieving WKH3URMHFW¶VORQJWHUPJRDOVDVZRXOGIXUWKHUGHYHORSPHQWRIWKHHGXFDWLRQ
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initiatives directed at the schools.  For example, one way in which this might be 
developed further, and is understood to be happening, is by the fly-through being 
copied to DVD and distributed to schools. 
 
In providing the educational and interpretational materials, one aspect that was 
highlighted during the evaluation, was that of the need for clarity of responsibility.  In 
some cases for example, whilst the ideas for the activities were developed, no 
responsibility for enacting them was allocated.  As such, it was only a result of a rather 
ad hoc nature that some activities took place at all.  Clearly for the long-term 
sustainability of the project this particular issue needs to be addressed.  There is also a 
wider point here which relates to the need for responsibility to be attached to the 
actions raised as part of the Adaptation Plan; something which will be discussed later.  
 
Of the educational and interpretive activities that fared least well, the poorest 
responses were reserved for the arts based activities which included the Beach Art and 
the Sculpture.  As stated previously, enhancing the visual nature of communication 
represents best practice but in the case of using art it would make sense to carry out a 
review of how this is employed in other such projects elsewhere first so as to learn from 
their experience.   
 
Other initiatives that were least effective include the coffee mornings, due to low 
attendance, and the project website; both of which could be improved, as part of a 
more developed and concerted approach to communication, as discussed previously.      
 
To bring together different concerns and priorities into a shared understanding 
as the basis for agreeing joint action 
 
Having employed an engagement process and supported this with the development of 
HGXFDWLRQDO DQG LQWHUSUHWLYH PDWHULDO RQH RI WKH SDWKILQGHU¶V NH\ objectives was to 
develop a shared understanding between stakeholders of the nature, issues and need 
for action in relation to coastal change.  Despite the non-engagement of some 
stakeholders this worked well.  Whilst there were no major conflicts apparent between 
stakeholders at the start of the process, there was a clear need for different groups to 
have the chance to put their views forward.  On the basis of this, and the availability of 
high quality information, good facilitation skills enabled a shared understanding to be 
achieved.  It was also apparent that in some cases this even led to some attitudes 
being changed during the process, which represents a positive outcome of the project.  
 
To provide an economically and environmentally sustainable adaptation strategy 
to safeguard the long term future of Lepe Country Park and to integrate the 
strategy into a wider plan for this stretch of coastline 
 
The final objective was to develop and agree an appropriate Adaptation Plan for the 
Calshot to Beaulieu stretch of coast, including specific reference to safeguarding the 
long term future of Lepe Country Park.  As a result of the shared understanding 
developed during Phase 2, the Plan was drafted and a range of actions agreed which 
had broad support amongst stakeholders.  As such the objective was successfully 
achieved.  However, as discussed in Section 6.3, many of the actions were considered 
aspirational and might prove unrealistic and unachievable when subjected to more 
rigorous appraisal. To some degree therefore the process may be regarded as 
inadequate since it failed to eliminate actions that might be considered impractical or 
unrealistic; and failed to identify an adequate road map for achieving those that are 
considered most relevant.  As stated previously this might have been better addressed 
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through the use of a third workshop.  Certainly one aspect of this is the need to identify 
and clarify responsibilities with respect to achieving targeted actions. 
 
 
7.0 CONCLUSION 
 
7.1  Introduction 
 
On the basis of coastal risk, CCATCH is aimed at informing communities in the Solent 
of predicted climate impacts in order that they might be empowered to find proactive 
responses to the problem of coastal change. Central to this is the need to communicate 
science and build capacity within coastal areas, so as to enable effective planning.  
The conclusions are horizontally transferrable to other vulnerable coastal areas, and 
this will be principally enabled through the Interreg IVa funded CCATCH ± The Solent 
project as part of the wider CC2150 and Beyond. 
 
This evaluation was charged with carrying a detailed assessment of the CCATCH 
Beaulieu ± Calshot pathfinder so as to inform the wider CCATCH project of the lessons 
learned, as well as areas of best practice.  The findings can then be rolled out and 
integrated into the design and operation of the RWKHUµDWULVN¶DUHDV    
 
The evaluation was based around a series of interviews with the project stakeholders 
and the consultants who facilitated phases 1 and 2.  In order to draw comparison with 
other coastal adaptation projects, interviews were also carried out with project 
managers of the Cuckmere, Jurassic Coast and Slapton Line pathfinders, as well as 
that of IMCORE.  In addition, a short public survey questionnaire was carried out to 
gauge public awareness and understanding of the process. 
 
The results are generally very supportive of the approach, methods, tools and 
techniques employed during the pathfinder though with certain salient caveats, leading 
to the following lessons learned.  Areas of best practice have also been identified and 
taken together these can be seen as recommendations for design of the other 
forthcoming CCATCH µDWULVN¶areas.  
 
7.2  Key lessons 
 
As a starting point the key lessons learned assume that the selection of the area and 
the need for the project has already been established.  They are then classified under 
the following headings: 
 
 Lessons for process design and engagement 
 Lessons regarding tools and techniques 
 Lessons regarding project communication and publicity  
 
7.2.1 Lessons for Process Design and Engagement 
 
1. Identify clear objectives at the outset  
  
The objectives of the pathfinder were clear.  However they could have addressed some 
issues more specifically.  In particular it would be useful to reference the need for a 
long-term dialogue between stakeholders so as to support the on-going implementation 
of coastal adaptation. 
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2. Establish an effective steering group 
 
As was the case with the CCATCH pathfinder, it is clearly important to establish an 
effective and cohesive steering group that comprises committed representatives of the 
key partner organisations; and to use their expertise fully.   
 
3. Identify resource availability and cost effectiveness 
 
Though not explicitly attributable to the evaluation, it is clear that effective stakeholder 
engagement requires substantial resources.  As such it is important to establish at the 
outset what resources are available so as to best consider how to deploy them.  
Consideration of cost effectiveness or cost benefit is therefore advisable.   
 
4. Take an holistic approach to stakeholder engagement 
 
The phased approach to engagement worked well and was seen as being open, 
honest and inclusive.  Criticisms were levelled at Phase 2 for being invitation only and 
this might be something for consideration but otherwise was considered reasonable 
and practicable.  $QDOWHUQDWLYHZRXOGEHWRGHYHORSDµFRPPXQLW\IRUXP¶DSSURDFKDV
employed by the Cuckmere pathfinder. 
 
5. Provide engagement opportunities but do not waste effort in chasing 
stakeholders who are not interested  
 
Effort should be made to engage widely with stakeholders, particularly those ZKRGRQ¶W
think they have a stake; though this should not be to the extent that it puts a strain on 
the project resources in terms of time or effort as it is impossible to force people to 
become involved.  Perseverance however may well be needed to engage specific 
groups such as elected representatives and the main landowners. It is considered 
unlikely that the local community apathy that affected the CCATCH pathfinder will be 
SOD\HGRXWLQWKHRWKHUµDWULVN¶DUHDV 
 
6. Record all participants involved during the process 
 
Phase 1 did not record any contact details of those involved during the various 
activities and this made evaluating the effectiveness of those activities more difficult.  It 
would be useful therefore to build up a database of participants so as to enable a more 
iterative process of consultation and evaluation. 
 
7. Ensure all relevant issues are considered during the engagement 
 
$ FRPSOHWHO\ µERWWRP XS¶ VWDNHKROGHU GULYHQ SURFHVV will not necessarily identify all 
relevant issues.  As such there should be scope for introducing relevant issues, at 
various stages during the process, RQWKHEDVLVRIµH[SHUW¶RSLQLRQ7KLVZDVWKHFDVH
with the introduction of conservation issues into Phase 2 of the pathfinder. 
 
8. Use the best available information 
 
Whilst generally considered appropriate, there was some criticism during the pathfinder 
of significant information gaps as well as a lack of scientific experts to answer 
questions.  It is clearly imperative that the best available information is used and that 
experts are on hand to help explain issues as they arise.   
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9. Make the engagement relevant and enjoyable as well as productive 
 
It is likely that these elements and characteristics of the engagement process go hand 
in hand and in any case represent characteristics of good facilitation and process 
management. 
 
10. Effective stakeholder engagement requires specialized skills  
 
The funding of specialized skills is obviously dependent on Lesson 3.  However, the 
success in achieving an understanding between stakeholders such that they can agree 
actions is likely to require skilled facilitation specialists with the support of a wider 
trained team.  
 
11. Consideration should be given to the appropriate use of consultants 
  
The pathfinder employed two principal consultants to lead different phases of the 
engagement but it was not clear from the evaluation whether this distinct dual input 
actually lead to a better final outcome.  Both consultants would have preferred a wider 
remit, and it is possible that employing a less packaged or bounded use of consultants 
might have led to greater synergy.  In effect this might resemble a consortium of 
consultants coordinating their specialist skills and acting as service providers over the 
duration of the project.   
 
Given a consideration of cost benefit, if this is not possible, then a decision might be 
made as to where expert skills are most essential.  In this case, it might be considered 
that a project officer or project team could initiate and operate Phase 1, whilst a 
specialist consultancy should be employed to carry out Phase 2.  During the pathfinder, 
the workshops in Phase 2 were well organised and facilitated, and led to the 
development of a shared understanding, and the production of an Adaptation Plan.   
 
12. Manage responsibilities and commitment for the duration of the project 
 
This relates to several points.  For purposes of clarity, the respective roles of the 
stakeholders should be made clear.  This was not always the case during the project 
where there was sometimes a lack of clarity regarding who was responsible for 
particular aspects of the engagement.  The point also relates to the need to identify 
responsibilities for implementing specific actions in the Adaptation Plan.  Though the 
process effectively enabled a discussion of the problems and solutions, it was 
ineffective in agreeing commitment to sign up too or implement those actions.   
 
13. Effective stakeholder engagement takes time 
 
Given the project objectives, sufficient time should be allowed for effective stakeholder 
engagement.  This requires an understanding and agreement of the project end point 
such that all objectives are completed.  For the pathfinder, it is likely that a third 
workshop in Phase 2 would have identified priorities and commitment to implementing 
the relevant adaptation actions, if this was indeed considered one of the projects key 
objectives.  This relates to Lessons 1 and 3. 
 
14. Enable coastal adaptation engagement beyond the project 
 
One of the main benefits of involving stakeholders from the outset is that it should 
legitimise and support the Plan, reduce opposition, and enable greater buy-in to 
achieve its implementation, when this actually happens. However, having formed a 
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network, there is a clear need for effective engagement to continue into the future, so 
as to maintain momentum; so that time; effort; and resources are not wasted.   This 
capacity is not evident in the CCATCH Pathfinder at present as it is in some other 
coastal adaptation projects.  Cuckmere Pathfinder is a good example, where the 
Community Forum HYROYHGLQWRWKHµ)ULHQGVRI&XFNPHUH¶DYROXQWDU\JURXSIRFXVHG
on implementing the agreed actions, and taking the project beyond its funding.  In this 
case the pathfinder funding has effectively pump-SULPHG DQ H[DPSOH RI WKH µ%LJ
6RFLHW\¶ 
 
One way of seeking further support for this would be to apply for funding under the 
recently launched Coastal Communities Fund that inter alia enables provision for 
managing and adapting to flood and coastal erosion risk. 
 
7.2.2 Lessons regarding Tools and Techniques 
 
15. Local specificity and the applicability of tools and techniques  
 
Phase 1 used a variety of tools and techniques to engage as many people as possible, 
some of which were more successful than others.  Local specificity and the need for 
resource efficiency means that specific activities should be employed that suit the 
locale.  7KHUHLVµQRRQHVL]HILWVDOO¶The most effective activities during the pathfinder 
are likely to be so again in other areas.  However, it is also considered for example, 
WKDW µFRIIHH PRUQLQJV¶ despite their low attendance, will fare better in more urban 
settings; given that is, adequate and sufficient publicity.    
 
16. Review the role of the arts-based activities   
 
,I WKH DUWV EDVHG DFWLYLWLHV DUH WR UXQ DJDLQ LQ WKH RWKHU µDW ULVN¶ DUHDV it is 
recommended that a review be made of how the arts are used effectively, as a means 
of public communication in other awareness raising and environmental projects. 
 
17. Maximise objective visualisation as a means of communication 
 
It is clear that the best way to communicate scientific and technical information to lay 
people is through the use of visual communication.  The Pathfinder employed modern, 
dynamic tools such as the animDWHG µIO\-WKURXJK¶.  The use of such high quality 
visualization however should be used as fully as possible throughout the process.  
 
18. Ensure project longevity by enabling the on-going use of developed 
materials 
 
In cases where specific materials have been developed, it would make sense to 
maximise their use wherever possible.  One example of where this is happening is with 
regard to the Stories of Change booklet.  However, such longevity should be 
considered at the project design stage as such materials will have added value as an 
ongoing resource.  In other adaptation projects, for example, the timeline is made 
available as part of the project website. 
 
7.2.3 Lessons regarding Project Communication and Publicity 
 
19. Improve project communication and publicity 
 
In order to maximise the project engagement it is important to put in place at the outset 
DZHOOSODQQHGVWUDWHJ\ IRUFRPPXQLFDWLQJERWK WR WKHSURMHFW¶VVWDNHKROGHUVDQG WKH
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wider world.  This appears to have been of peripheral concern in the Beaulieu ± 
Calshot Pathfinder, and it is considered that the project would benefit greatly from the 
following: 
 
 Project website ± an improved website where relevant information is readily 
accessible and kept up to date 
 Use of social networking tools such as Facebook and Twitter 
 Use of local newspapers, TV and radio stations  
 
These approaches have been employed successfully in other coastal adaptation 
projects, and their use might increase the importance or relevance that certain groups 
and individuals see in the project; thereby addressing engagement.  
 
One suggestion would be for CCATCH to be involved in the making of a 30 minute TV 
documentary focusing on climate and coastal change in the Solent.  This would attract 
attention and raise the profile of the project considerably.  Potentially, it can also be 
achieved without an excessive financial contribution.   
 
7.3 Best Practice 
 
The evaluation identified and highlighted a number of areas where the Beaulieu ± 
&DOVKRW3DWKILQGHUGHPRQVWUDWHGµEHVWSUDFWLFH¶  These are as follows: 
 
1. Stakeholder engagement was underpinned by a supportive philosophy 
 
The engagement was underpinned by a strong supporting philosophy that empowered 
stakeholders to influence decision making by providing opportunities to gain knowledge 
as well as the technical ability to engage effectively in the process.  The process was 
iterative so as to enhance learning; attempted to engage with all stakeholders equally; 
and largely developed mutual trust and respect between those involved in the process.   
 
Aspects of this can be improved upon and perhaps most obviously consideration could 
be given to UHSODFLQJ WKH µLQYLWH RQO\¶ ZRUNVKRSV ZLWK DQ open forum approach.  
However, this is not a specific recommendation of the evaluation.   
 
2. Clear objectives for the process were agreed at the outset. 
 
As stated in Lesson 1, the objectives for the Pathfinder were clear and reasonable.  In 
theory, developing the objectives through dialogue leads to greater ownership of the 
process as well as better outcomes that are PRUHUHOHYDQWWRVWDNHKROGHUV¶QHHGVDQG
priorities.  As a critique of the Pathfinder this aspect of the process could still be 
LPSURYHGIRUIXWXUHµDWULVN¶DUHDVVLQFHWKHREMHFWLYHVZHUHIUDPHGEHIRUHWKHVWHHULQJ
group became involved and there was a lack of clarity as to the end point of the 
process.   
 
3. Stakeholder engagement was viewed as a continual process 
 
The pathfinder was clearly viewed as a process, with stakeholder engagement being 
introduced almost at the project outset.  This is essential if the process is to lead to 
high quality, durable decisions.   
 
There is scope for involving stakeholders further by drawing them into the process 
design (i.e. project identification and preparation phases), and involving them in data 
collection and analysis, and in monitoring and evaluating outcomes.  For example, it 
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should be noted that this evaluation is being carried out part-way at the plan drafting 
stage and may need to be followed up at later stages as well. 
 
4. Stakeholder analysis identified and engaged relevant stakeholders  
 
The purpose of stakeholder analysis is to identify and categorise stakeholders, and to 
investigate relationships between them.  The Pathfinder employed this tool relatively 
successfully though without identifying all relevant stakeholders, or all relevant issues. 
    
In situations such as this where the project organisers do not have a complete 
knowledge of individuals and groups, or where the issues are not clear, the technique 
could be enhanced by the inclusion and active participation of stakeholders. This 
participation could be in the form of asking stakeholders to provide further information 
and influence who is or who should be included. 
 
In theory, stakeholders should define all aspects of a system that is being affected.  
However, it might not be realistic or feasible to involve all possible stakeholders, and a 
line has to be drawn at some point.  
 
5. Highly skilled facilitation was employed  
 
Facilitation skills can greatly influence the degree to which the outcomes of the process 
are successful.  The Pathfinder employed such facilitation in the form of the 
consultancy Dialogue Matters and this proved very effective.  For this to be the case, 
facilitators must be (and must be seen to be) impartial; open to different perspectives; 
approachable. They need to be able to: maintain positive group dynamics; handle 
dominating or offensive individuals; encourage questioning of assumptions and re-
evaluating of entrenched positions; involving reticent individuals. 
 
6. Local and scientific knowledge was integrated into the process 
 
7KHDYDLODELOLW\RIµJood¶ scientific knowledge and analysis is vital for any such process.  
However so as to provide a means of triangulating, as well as validating, this 
information it is best practice to provide a balance and to draw on local qualitative and 
anecdotal knowledge as well.  This was carried out during the Pathfinder, with the input 
of local knowledge providing a more rounded and comprehensive understanding of the 
complex, dynamic natural systems and processes on the coast. 
 
Clearly, not all local knowledge should be accepted without question, given the 
propensity for bias or distortion, but a collaborative approach to using both scientific 
and local knowledge should provide better interaction in the process and more relevant 
and effective environmental policy and practice in the long run.  If the two support each 
other in any particular narrative then this should certainly be the case.  It can also help 
in identifying and supporting the uncertainties involved in complex environmental 
predictions as well as challenging the assumptions and prejudices of local people. In 
any integration of the two types of knowledge, care should be of course take so as not 
to impact on the rigour of the scientific information used. 
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CCATCH ± The Solent 
Evaluation of the Beaulieu to Calshot Pathfinder 
 
6WDNHKROGHUV¶4XHVWLRQQDLUH 
  
Introduction 
 
This questionnaire is designed for either a face-to-face or telephone interview, and is circulated 
to interviewees in advance to help them prepare adequately. It is structured according to the 
phases of the Project. Please note that it is highly unlikely that every interviewee will be able 
answer every question. Some of the questions are primarily aimed at steering group members, 
while others are for those who attended one or both workshops. Please feel free to skip any 
questions that really do not apply to you or your organisation. 
 
 
PHASE 1 ± Community Engagement Strategy/Plan 
(Consultants: Resources for Change) 
 
General Questions: 
 
Q1.1  
A] How successful was the process of identifying stakeholders?  Rate on a scale of 1 to 5 (1 
 XQVXFFHVVIXO YHU\VXFFHVVIXO««««««««««««««««« 
 
B] With hindsight, were all the appropriate ones identified and involved in the process?  Circle 
Yes or No. 
 
C] If not, which ones were missed out?........................................................................ 
 
D] How could the process be improved?...................................................................... 
 
Q1.2 
A] Is it possible to estimate the number of participants involved during the Phase 1 
engagement?   Circle Yes or No. 
 
%@,IVRKRZPDQ\"«««««« 
 
Q1.3  
A] Were all the key messages identified and presented?   Circle Yes or No. 
 
B] If not, can you suggest a better way for ensuring that key messages are identified and 
agreed at the outset? 
««««««««««««««««««««««««««««««««««««« 
 
Q1.4 
A] How successful was Phase 1 in engaging the community in all aspects of coastal change?   
5DWHRQDVFDOHRIWR XQVXFFHVVIXO YHU\VXFFHVVIXO««««««««« 
 
B] What evidence is there to support this score? 
 
Q1.5 
A] How successful was Phase 1 in engaging different stakeholder groups? 
Rate on a scale of 1 to 5 (1 = XQVXFFHVVIXO YHU\VXFFHVVIXO«««««««« 
 
B] What evidence is there to support this score? 
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Q1.6 
A] How successful was Phase 1 in helping your organisation to understand better the 
different stakeholder groups e.g. who they are, how they perceive coastal change, and what 
their aspirations are? 
5DWHRQDVFDOHRIWR XQVXFFHVVIXO YHU\VXFFHVVIXO«««««««« 
 
%@&RPPHQWV««««««««««««««««««««««««««««««« 
 
Specific Questions 
 
Q1.7 
How useful were the various approaches used in Phase 1? Respond for each one. If you were 
QRWLQYROYHGLQDSDUWLFXODUDVSHFWSOHDVHUHFRUG³GRQ¶WNQRZ´LQWKH&RPPHQWVFROXPQ 
 Approaches Rating*  Comments 
A Face-to-face interviews   
B Drop-ins   
C Meetings with key bodies**   
D Educational visits   
E Door-to-door visits & leaflet drops   
F Stands at events, eg Marine Week   
*Rate on a scale of 1 to 5 (1 = not useful; 5 = very useful). 
**including landowners 
 
Q1.8  
How successful were the various techniques and tools used in Phase 1? Respond for each 
approach. Adding comments where appropriate. If you were not involved in a particular aspect, 
SOHDVHUHFRUG³GRQ¶WNQRZ´LQWKH&RPPHQWVFROXPQ 
 Techniques and tools Rating*  Comments 
A Timeline   
B Stories of change   
C Maps and aerial photos   
D Sculpture, beach art, etc   
E 3D model   
F Fly-through   
G Website and online tools   
*Rate on a scale of 1 to 5 (1 = not useful; 5 = very useful). 
 
 
PHASE 2 ± Dialogue 
(Consultants ± Dialogue Matters) 
 
General Questions 
 
Q2.1 
A] How successful was the process for deciding the invitations to the workshops?  Rate on a 
VFDOHRIWR XQVXFFHVVIXO YHU\VXFFHVVIXO«««««««« 
 
B] With hindsight, were there other stakeholders who should have been invited to be involved in 
the workshops?  Circle Yes or No. 
,I\HVZKLFKRQHV««««««««««««««««««««««««««« 
 
C] How could this aspect of the process be improved?........................................... 
 
Q2.2 
A] How successful was Phase 2 in building consensus? 
Rate on a scale oIWR XQVXFFHVVIXO YHU\VXFFHVVIXO«««««««« 
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B] What evidence is there to support this score? 
 
Q2.3 
A] How successful was Phase 2 in managing conflicts between stakeholders? 
5DWHRQDVFDOHRIWR XQVXFFHVVIXO YHU\VXFFHVVIXO«««««««« 
 
B] What evidence is there to support this score? 
 
Q2.4 
A] How successful was Phase 2 in agreeing actions? 
5DWHRQDVFDOHRIWR XQVXFFHVVIXO YHU\VXFFHVVIXO«««««««« 
 
B] What evidence is there to support this score? 
 
Q2.5 
A] How successful was Phase 2 in clarifying what stakeholders can and cannot influence? 
5DWHRQDVFDOHRIWR XQVXFFHVVIXO YHU\VXFFHVVIXO«««««««« 
 
B] What evidence is there to support this score? 
 
Q2.6 
A] To what extent was the degree of uncertainty associated with coastal change and/or the 
lack of information available in the workshops a significant problem in developing actions for 
the adaptation plan? 
5DWHRQDVFDOHRIWR QRWVLJQLILFDQW YHU\VLJQLILFDQW«««««««« 
 
B] What evidence is there to support this score? 
 
Q2.7 
A] How successful was the organisation of the workshops? 
5DWHRQDVFDOHRIWR XQVXFFHVVIXO YHU\VXFFHVVIXO«««««««« 
 
B] What evidence is there to support this score? 
 
Q2.8 
A] How successful was the facilitation of discussions at the workshops? 
5DWHRQDVFDOHRIWR XQVXFFHVVIXO YHU\VXFFHVVIXO«««««««« 
 
B] What evidence is there to support this score? 
 
Q2.9 
A] How successful was the µZRUGIRUZRUG¶IRUPRIUHSRUWLQJ of the workshops? 
5DWHRQDVFDOHRIWR XQVXFFHVVIXO YHU\VXFFHVVIXO«««««««« 
 
%@$Q\FRPPHQWVRQWKLV"««««««««««««««««««««««««« 
 
Specific Questions (Workshop 1) 
 
Q2.10 
Did you attend Workshop 1?  Circle Yes or No.  If not, go to Q2.14. 
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Q2.11 
To what extent was the Workshop successful with regard to the following aspects? 
 
 Aspect Rating*  Comments 
A Briefing material (made available prior to 
the Workshop) 
  
B 2030 vision exercise 
 
  
C Information about coastal change 
(including trends and predictions) 
  
D Benefits and challenges of coastal 
change 
  
E Benefits of planning, and risks of not 
planning, to adapt 
  
F Exploring the 5 key topics, using the 
same format for each 
  
G Identifying and discussing potential 
adaptation solutions 
  
* Rate on a scale of 1 to 5 (1 = unsuccessful; 5 = very successful) 
 
Q2.12 
A] In Workshop 1, were you able to put your views across easily and effectively? 
Circle Yes or No. 
 
%@,IQRWZK\"«««««««««««««««««««««««««««««««« 
 
Q2.13 
A] Do you think your contribution to Workshop 1 made a difference? Circle Yes or No. 
 
%@,IQRWZK\"««««««««««««««««««««««««««««««« 
 
Specific Qs (Workshop 2) 
 
Q2.14 
Did you attend Workshop 2? Circle Yes or No. If No, go to Q3.1. 
 
Q2.15 
To what extent was the Workshop successful with regard to the following aspects? 
Aspect Rating*  Comments 
The approach used for each of 
the 5 topics** 
  
The approach used for Lepe 
visitor centre, Plan B*** 
  
* Rate on a scale of 1 to 5 (1 = unsuccessful; 5 = very successful) 
**What action is needed? What resources are required? What organisations? Etc. 
***generation and discussion of ideas, etc. 
 
Q2.16 
A] In Workshop 2, were you able to put your views across easily and effectively? 
Circle Yes or No. 
 
B] If not, ZK\"«««««««««««««««««««««««««««««« 
 
Q2.17 
A] Do you think your contribution to Workshop 2 made a difference? Circle Yes or No. 
 
%@,IQRWZK\"«««««««««««««««««««««««««««««««« 
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3 ± Adaptation Plan 
(Dialogue Matters and Hampshire County Council) 
Answers to be based on the draft circulated in November 2011. 
 
Q3.1 
A] Does the draft Plan reflect to a reasonable extent the views and inputs of stakeholders 
overall (or your particular organisation in particular)? Circle Yes or No. 
B] If not, why? ««««««««««««««««««««««««««««««« 
 
Q3.2 
A] Does the action plan (section 5) reflect fairly the recommendations and actions arising from 
the Phase 2 workshops? Circle Yes or No. 
 
%@LIQRWZK\"«««««««««««««««««««««««««««««« 
 
Q3.3 
A] Are there any aspects of the action plan that you feel are not practical, realistic and 
achievable? Circle Yes or No. 
 
%@,I\HVSOHDVHH[SODLQ««««««««««««««««««««««««« 
 
Q3.4 
A] Are there certain aspects of the Plan that are dependent upon influencing the policies and 
plans of the relevant authorities? (e.g. Shoreline Management Plans, Local Development 
Frameworks) Circle Yes or No. 
%@,I\HVSOHDVHH[SODLQ««««««««««««««««««««««««««« 
 
Q3.5 
A] Are the arrangements for ongoing communication satisfactory? Circle Yes or No. 
B] ,IQRWZKDWLPSURYHPHQWVZRXOG\RXVXJJHVW"«««««««««««««« 
««««««««««««««««««««««««««««««««««««« 
 
Q3.6 
Are steering group members happy for the group to evolve into a Local Engagement Group? 
Circle Yes or No. 
 
 
4 ± THE PROJECT OVERALL 
 
Q4.1 
A] Was the right approach used?  Circle Yes or No. 
 
%@,IQRWZK\"««««««««««««««««««««««««««««««« 
 
&@+RZFRXOGWKHDSSURDFKEHLPSURYHG"«««««««««««««««««« 
 
Q4.2 
A] Were the best possible techniques and tools used?  Circle Yes or No. 
 
B] If not, what would you suggest could be used in similar projects in future?  
 
««««««««««««««««««««««««««««««««««««« 
 
Q4.3 
A] Were the right issues addressed? Circle Yes or No. 
 
%@,IQRWZK\"««««««««««««««««««««««««««««««« 
 
  
50 
 
Q4.4 
Looking at the whole project/process: 
 
$@:KDWZRUNHGZHOO"««««««««««««««««««««««««««« 
%@:KDWGLGQRWZRUNZHOO"«««««««««««««««««««««««« 
&@+RZFRXOGLWKDYHEHHQGRQHEHWWHU"««««««««««««««««««« 
 
Q4.5 
A] Were there any barriers to engagement?  Circle Yes or No. 
 
B] If yes, what were the\"«««««««««««««««««««««««« 
 
Q4.6 
A] Was it a burden on you (or your organisation) as a stakeholder? Circle Yes or No. 
 
%@,I\HVZK\"«««««««««««««««««««««««««««««« 
 
Q4.7 
A] Did the benefits arising from the project justify the costs? Circle Yes or No. 
 
%@,IQRWZK\"«««««««««««««««««««««««««««««« 
 
Q4.8 
A] Has the project changed attitudes of stakeholders towards coastal change?  
Circle Yes or No. 
 
B] Is there greater willingness to accept change? Circle Yes or No. 
 
Q4.9 
What do you think will be the role/importance of the project in the wider context of plan-
making and decision-making? 
««««««««««««««««««««««««««««««««««««« 
««««««««««««««««««««««««««««««««««««« 
 
Q4.10 
A] Was the balance of community views and all other factors about right? Circle Yes or No. 
%@,IQRWZK\"««««««««««««««««««««««««««««««« 
 
Q4.11 
What were the key lessons to be learned from the project? (that could be helpful in the wider 
CCATCH ± the Solent project?) 
«««««««««««««««««««««««««««««««««««««.. 
««««««««««««««««««««««««««««««««««««« 
 
Q4.12 
A] With regard to communicating the project to the wider world, what measures were most 
successful?  
««««««««««««««««««««««««««««««««««««« 
 
B] What were least successful?................................................................................ 
 
&@:KDWHOVHFRXOGEHGRQH"«««««««««««««««««««««««« 
 
Q4.13 
)LQDOO\«« 
+DYH\RXDQ\RWKHUFRPPHQWV\RX¶G OLNH WRPDNHDERXW WKH&&$7&+SURMHFWHVSHFLDOO\ZLWK
regard to the suitability of approaches, techniques and tools used to other coastal areas? 
 
««««««««««««««««««««««««««««««««««««« 
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CCATCH ± The Solent 
Evaluation of the Beaulieu to Calshot Pathfinder 
 
INTERVIEWS WITH KEY STAKEHOLDERS: LIST OF PARTICIPANTS 
 
FACE-TO-FACE INTERVIEWS 
Jo Hale, Hampshire County Council 
Alison Steele, Lepe Country Park (Hampshire County Council) 
Charlie Gooch, Savills (for Cadland Estate) 
Nigel Matthews, New Forest NPA 
Rachael Pearson, Beaulieu Estate 
Phil Turner, Planning Aid 
Eddie Holtham, Fawley Parish Council 
Dave Laurence, Friends of Lepe 
Chris and Heather Lowe, Friends of Lepe 
 
TELEPHONE INTERVIEWS 
Pat Maxwell, Friends of Lepe 
Stuart Moralee, Friends of Lepe 
Nick Evans, New Forest NPA 
Simon Thompson, Natural England 
-RKQ2¶)O\QQ(QYLURQPHQW$JHQF\ 
Richard Birkenshaw, Calshot Activities Centre 
Cameron Critchfield, Solent Rescue 
Gillian Mill, Stanswood Bay Osterfishermen 
Michael Page, Lepe Estate 
Dr Brearely, Beaulieu Parish Council 
Peter Hebard, Solent Protection Society 
Justine Jury, Southern IFCA 
Jacqueline Moughtin, Hardley School 
 
WRITTEN SUBMISSIONS 
Rachael Gallagher, Hampshire County Council 
Peter Murphy, English Heritage 
Nick de Rothschild, Exbury Estate 
Andrew Colenutt, New Forest District Council (and North Solent SMP) 
John Knight, Calshot Beach Hut Owners Association 
 
 
RESULTS 
 
Summary of Interviews 
 
7KLV SDUW RI $SSHQGL[  VXPPDULVHV WKH UHVSRQVHV WR WKH TXHVWLRQV LQ WKH 6WDNHKROGHUV¶
Questionnaire (see previous part of this Appendix ) 
 
It should be noted that many stakeholders had been involved in only parts of the project, and 
that for some questions the numbers of responses received was relatively small compared with 
the total number of people interviewed. 
 
**refers to those questions where the interviewee was asked to rate the degree of success or 
usefulness on a scale of 1 (low) to 5 (high). 
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Phase 1 ± Community Engagement Strategy 
 
1.1 How successful was the process of identifying stakeholders?** 
Most interviewees considered that the process of identifying stakeholders at the start of Phase 1 
had been successful, and several considered it very successful [average rating: 4.5 out of 5]. It 
was very inclusive and covered the whole spectrum of stakeholders, not just conventional 
groups. 
 
The general feeling was that all the appropriate groups and individuals had been included, but a 
small number of interviewees felt that the following had not been included: 
 Sea users, especially fishermen, the Southern Sea Fisheries Committee, rowers and 
canoeists; 
 Local residents, from Calshot village in particular. 
 
The process could be improved by maintaining a comprehensive list of stakeholders, with all 
their contact details, as a platform for launching Phase 2. 
 
1.2 Were all the key messages identified and presented? 
Almost all the interviewees considered that all the key messages had been identified at the 
outset, and presented in Phase 1.  One steering group member commented that the process of 
assembling all the key messages had taken time, and that one or two additional ones emerged 
during Phase 1. 
 
1.3 How successful was Phase 1 in engaging the community in all aspects of coastal 
change?** 
This aspect of the process was relatively successful [average rating 4.0 out of 5]. Phase 1 
involved local people in thinking about how the coast changes over a long timescale, and took 
account of their own knowledge and experience (e.g. through the Stories of Change and 
Timeline initiatives). Through broad discussions (coastal conversations) it started to make 
people think about coastal change: past, present and future.  For some local people in 
generated a fresh interest in the coast. 
 
1.4 How successful was Phase 1 in engaging different stakeholder groups?** 
This Phase was also fairly successful in engaging a large number of different types of 
stakeholder across the area [average rating: 3.7 out of 5]. Inevitably, many groups and 
individuals were keener to become involved than others, and it was commented that some had 
no interest in becoming engaged (e.g. Calshot village) even though considerable efforts had 
been made.  Some were interested only in a particular aspect, e.g. coastal access; water 
quality. For those who were interested it was considered that the process gave ample 
opportunity to become engaged very well (e.g. Friends of Lepe).  It is interesting to note that the 
main landowners (for whom a special meeting was set up in Phase 1) felt involved and heard. 
Some interviewees commented that it was good to involve local people who had lived in the 
area a long time. 
 
1.5 How successful was Phase 1 in helping you and/or your organisation to understand 
better the different stakeholder groups e.g. who they are, how they perceive coastal 
change, and what their aspirations are?** 
There is no doubt that Phase 1 enabled most stakeholders to understand better the aspirations 
and concHUQVRIRWKHUVDQGLWSURYLGHGDJRRGUHFRUGRIVWDNHKROGHUV¶YLHZV>DYHUDJHUDWLQJ
3.9 out of 5] Because it involved landowners well, it provided a better understanding of their 
views, and that helped to underpin the whole project. Some interviewees commented that they 
already knew the views of others quite well, because of the recent consultations on the 
Shoreline Management Plan. 
 
1.6 Of the following could you please indicate which events you attended, which 
activities you participated in or contributed to and which material you were aware of, and 
indicate how useful and informative you thought the exercise (**): 
Launch event [average score: 3.7 out of 5] 
  
53 
 
The event was well attended, helped raise the awareness of the project, and introduced the 
scope of the work to a lot of people. It showed how coastal change would affect a wide range of 
people, and it stimulated minds. It also provided a good opportunity for networking between 
stakeholders. One relatively isolated critLFLVP LV WKDW WKH FRQVXOWDQWV¶ ZRUN FRXOG KDYH EHHQ
better presented. 
Drop-in Sessions [average rating:3.3 out of 5].  
Although these sessions were considered worthwhile by those who attended, they were not well 
supported, partly perhaps because of poor awareness of them. 
Marine Week [average rating: 4.0 out of 5]. 
Including CCATCH project activities in the range of Marine Week events was considered a very 
good idea that had been successful. The events were well supported, and certainly helped to 
raise awareness.  It brought in many families, and several interviewees commented that while 
children were involved in traditional Marine Week activities the adults could become involved in 
the CCATCH project. Conversely, some remarked that other activities drew attention away from 
the CCATCH project. 
Face to Face Interviews 
There seemed to be little awareness of these among interviewees, but those who were aware 
rated them highly [average rating: 4.0 out of 5]. Although labour intensive, it was a good way of 
getting some individuals engaged with the project. 
Coastal walks 
Again, there was little awareness among interviewees. Those who did take part felt they were 
UDWKHUXQIRFXVHGRQHUHVSRQGHQWFDOOHGWKHP³DPEXODWRU\JURXSLQWHUYLHZV´ 
Coffee mornings  [average rating: 3.3 out of 5]. 
Although these were poorly attended, they were a good way to engage those who did attend. 
Reasons given for poor attendance were the short notice given to organise them (two weeks), 
the absence of publicity on site and in the local press, and the fact that they were held in the 
classroom at Lepe Country Park which is away from the centre of activity. 
Educational/school events 
There was very little awareness of these among interviewees.  However, those who were aware 
rated them very highly [average rating: 4.8 out of 5], and commented how good it was to get 
children so involved in the project. On the organisational side, the Country Park staff had to 
³SLFNXSWKHSLHFHV´EHFDXVHWKHFRQVXOWDQWVZHUHSRRURQGHOLYHU\ 
Door to door knocking 
Very few interviewees felt able to comment on this aspect, but those who did considered it 
XVHIXO LQUHDFKLQJ µKDUG WR UHDFK¶SHRSOHDQGLQUDLVLQJDZDUHQHVV 'RRUWRGRRUZRUNKDGD
secondary purpose, because postcards about the project were put through the doors of those 
who were not at home. 
Workshops 
It is difficult to report on this aspect, as very few seemed to know about any workshops in Phase 
1 and there seemed considerable confusion with the Phase 2 workshops.   
Stories of Change  [average rating: 4.3 out of 5].   
The SoC workshop held at the launch event was considered successful, and it was good that 
the process involved so many people with good knowledge of this stretch of coastline. It was felt 
by some that it was difficult to capture information from some people, and that better ways 
should be considered. The SoC booklet that resulted is considered very impressive, is well 
liked, and is selling well in the shop at Lepe. 
Timeline  [average rating: 4.5 out of 5].   
This was very suFFHVVIXO SURGXFLQJ VXFK FRPPHQWV DV ³H[FHOOHQW´ DQG ³EULOOLDQW´ ,W ZDV ZHOO
constructed, generated a great deal of interest, and people were fascinated by it.  It was 
enjoyable to do, and got children involved. It was a little disappointing that not many artefacts 
were brought along. The fact that it was left in the classroom at Lepe, where it would be seen by 
many people attending meetings, workshops, etc, was appreciated. 
Beach art and sculpture (ERODE)  [average rating: 3.3 out of 5].   
These activities were not highly regarded by many interviewees, though it was recognised that 
the beach art might have been good for children and at the same time gave an opportunity to 
talk to adults about the project. The sculpture seems to have been controversial; to many it was 
irrelevant and difficult to understand, and there is doubt as to whether it helped to get people 
involved in coastal change issues. Some commented that modern art does not appeal to many 
people. 
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Google mapping 
Not many commented on this. Of those who did, some considered it accessible and useful, and 
should have been used more extensively, while others considered it too obscure and 
unconvincing. 
Sea level change fly through animation 
This was considered to be an impressive way of conveying the impact over time of the changes 
to the coastline, and it rated quite highly [average rating: 4.0 out of 5].  . However, probably 
because it showed the future without sea defences, it caused some alarm. There was some 
criticism that it was based on imprecise science, but some people might assume it possessed 
greater certainty that it actually did. And some thought this type of presentation might appeal 
more to younger people, and that older people may prefer more traditional tools. 
Maps/aerial photos 
These scored lower [average rating: 3.3 out of 5] than the fly through animation, and some 
interviewees said that because they were static they compared unfavourably with the fly-
through. However, perhaps for those who understand and appreciate maps and aerial photos, 
they proved popular as a means of conveying changes over time. 
Educational materials  
Not many interviewees seemed aware of these materials. For those who were aware, they 
scored quite highly [average rating: 4.0 out of 5], and are considered a good legacy from the 
project. 
Project website 
This was considered quite poor, and did not score well [average rating: 2.6 out of 5]. It 
contained little information compared with the large amount generated by the project. Some 
criticised it for being poorly maintained and updated. A small number of interviewees were 
unaware of the website, or had never visited it, in one case because of an inherent dislike of 
computers. 
Pamphlets  [average rating: 3.6 out of 5].   
These were considered by some to be a necessary and low-cost means of information, which 
helped to focus minds on the project area and the issues of coastal change. Some considered 
that they could have been produced to a better standard.  A small number of interviewees were 
unaware of the pamphlets, and questions were raised about their availability and how well they 
were publicised. 
 
 
Phase 2 - Dialogue 
 
2.1 How successful was the process for deciding the invitees to the workshops?** 
With hindsight, were there other stakeholders who should have been invited to be 
involved in the workshops?  How could this aspect of the process be improved? 
Some background information: The steering group and the consultants (Dialogue Matters) 
decided who would be invited to the Phase 2 workshops. Although the steering JURXS¶VLQWHQWLRQ
had been to involve all who showed interest in Phase 1, this was hampered because [1] the 
contact details of many Phase 1 stakeholders were not recorded; and [2] the consultants 
wanted to limit the numbers attending the workshops because of their style of presentation. 
Because it was almost inevitable that some who were invited would not be able to attend, the 
workshops were not fully attended, especially the second one. 
 
However, in spite of these limitations, most interviewees considered that the process of inviting 
stakeholders to the workshops had been fairly successful [average rating: 3.8 out of 5], that 
there was a good cross section of interests, and that most groups that ought to have been 
invited were there. There was some criticism that there were no individuals not representing 
particular interest groups, and no local residents at the workshops (though it was acknowledged 
that few people actually live on the coastline in the project area).  The absence of 
representatives of the major landowners (especially Cadland), and of the Shoreline 
Management Plan project team, was noted. 
 
Some said that the requirement for the same representative to attend both workshops proved to 
be a problem, as did the fact that the workshops were held during weekdays, which made it 
difficult for some who were invited to attend. 
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2.2 How successful was Phase 2 in building consensus?** 
[average rating: 3.6 out of 5]. Most felt that the workshops were successful in developing mutual 
understanding and building consensus, mainly because of the high standard of facilitation. The 
process enabled participants to understand the perceptions and concerns of others, because 
the facilitators were keen to build consensus by drawing out the views of all participants and 
encouraging discussion. In spite of many different standpoints, it was possible to move forward 
together. 
 
A small number of interviewees were critical. One felt that the lack of hard facts made it difficult 
to build consensus, and that the issues could have been put over more strongly. Another felt 
that the concept of building consensus at the workshops was illusory and that, in reality, 
although all views were recorded there was a complete mix of positions that changed little 
through the process. 
 
2.3 How successful was Phase 2 in managing conflicts between stakeholders?**   
[average rating: 3.7 out of 5].  
Most felt that, during the workshops, conflicts were successfully managed. Several participants 
noted that the conflicts were low level, or non-existent, certainly that there were no significant 
controversies, probably because of the nature of the project and the issues it covered. 
Whatever conflicts arose were well handled by the facilitators, and dealt with by participants in a 
non-confrontational (somHVDLG³SROLWH´ZD\DQGZHUHUHGXFHGDVWKHSURFHVVZHQWRQ 
 
2.4 How successful was Phase 2 in agreeing actions?**   
[average rating: 4.0 out of 5].   
The workshops were very successful in identifying actions, but less successful in agreeing 
them.  A wide range and variety of actions emerged through the workshops, but there was little 
opportunity to prioritise them or decide responsibilities for taking them forward. Some steering 
group members felt that a third workshop would have overcome these shortcomings. Some 
commented that there appeared to be more agreement over long-term than short-term actions. 
Others felt it was too early to respond confidently to the question, as the Adaptation Plan had 
only just been circulated. 
 
2.5 How successful was Phase 2 in clarifying what stakeholders can and cannot do?** 
This question was prompted by the experience of previous projects where the expectations of 
stakeholders about what could be achieved had not been tempered by the realities of such 
matters as the policy framework, availability of funding, etc. 
 
The responses with regard to this project were very positive on the whole [average rating: 3.9 
out of 5]. The workshops had stayed realistic and kept feet on the ground. Nobody felt ill 
informed, and it was made clear what could and could not be achieved. There was a good 
degree of realism with regard to possible actions, with financial and other constraints being 
considered. Some interested parties appeared to have shifted their position after reality checks 
in the workshops. On the negative side, there were isolated comments; for example, one 
participant felt that stakeholders had little influence over what major authorities and agencies 
wanted to do. 
 
2.6 To what extent was the degree of uncertainty associated with coastal change and/or 
the lack of information available in the workshops a significant problem in developing 
actions for the adaptation plan?**  
[average rating: 3.2 out of 5; NB ± for this particular question, the lower the score the better].   
 
The majority felt that lack of certainty about coastal change issues, and the lack of information 
in some key aspects, represented a problem that potentially hindered the success of Phase 2. 
+RZHYHU PRVW UHFRJQLVHG WKDW LW KDG EHHQ FRQGXFWHG RQ WKH EDVLV RI µEHVW DYDLODEOH
LQIRUPDWLRQ¶ :KHUH WKHUH ZHUH LPSRUWDQW JDSV WKHVH KDG EHHQ IODJJHG XS IRU IXUWKHU ZRUN
³DUHDVIRUUHVHDUFK´HWF 
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A small number of participants were cynical about the predicted effects of climate change on the 
coast, and felt that predictions of sea level rise and increased storminess were exaggerated. 
Others accepted that climate change, sea level rise and increased storminess are happening 
but felt that authorities and agencies are over-reacting. These views, although minority ones, 
challenge the fundamental rationale behind the CCATCH project and other Defra Pathfinder 
projects. 
 
2.7 How successful was the organisation of the workshops?** 
Without exception, interviewees felt that the workshops had been very successfully organised 
[average rating: 4.8 out of 5], and the consultants were widely praised for being thorough and 
professional. One very experienced professional participant commented that the workshops had 
EHHQ³H[FHOOHQWWKHEHVW,KDYHHYHUEHHQWR´7KHUHZDVDZLGHVSUead feeling that the pace of 
WKHZRUNVKRSVKDGEHHQMXVWULJKWDVRQHSDUWLFLSDQWVDLG³,GLGQRWIHHOUXVKHGEXWWKHUHZDV
QRKDQJLQJDERXW´ 
 
2.8 How successful was the facilitation of discussions at the workshops?** 
Again, without exception, it was considered that the facilitation of discussions had been very 
successful [average rating: 4.5 out of 5].    It was felt that everyone could have their say without 
interruption, but no-RQH ZDV DOORZHG WR GRPLQDWH 1RW RQO\ ZHUH WKH FRQVXOWDQWV¶ IDFLOLWDWRUV
considered to be excellent, but so were the project staff (from Hampshire CC) who they trained 
for the workshops.  This has had the ongoing benefit that these trained staff have since been 
able to facilitate workshops for their own organisations. 
 
2.9 How successful was the µZRUGIRUZRUG¶IRUPRIUHSRUWLQJ of the workshops? 
On the whole, the word-for-word form of reporting was considered very successful [average 
rating: 4.2 out of 5].    Most interviewees felt that it had worked well, and they liked the way that 
views were reported verbatim without any interpretation. Such reports were commended for 
being very accurate.  Several participants remarked that they liked seeing their views reported 
faithfully, and that nobody could say their views had not been communicated. It provides a good 
trail of what was said. On the negative side, it was considered that word-for-word reports are too 
long, and go into too much detail. They need to be more succinct to be useful, and would 
benefit from summarising. One of the steering group who had been involved in preparing the 
reports commented that that they are very time-consuming to produce. 
 
2.10 Did you attend Workshop 1? 
6 out of 10 of those interviewed face-to-face, and 11 out of 20 interviewed by telephone, took 
part  in Workshop 1, although a small number refused to take part in the evaluation. 
 
2.11 To what extent was the Workshop successful with regard to the following aspects?** 
A] Briefing material (made available prior to the Workshop) [average rating: 4.0 out of 5].   
The range and quality of briefing material was considered to be good to very good (by those 
who could recall it!) 
B] 2030 vision exercise [average rating: 4.0 out of 5].   
It was felt that this provided a good introduction to the workshops, and got people to start 
thinking about the long term. A small number of participants felt that it lacked useful information, 
and was not very beneficial because it was not possible to look so far ahead. 
C] Information about coastal change (including trends and predictions) [average rating: 3.8 out 
of 5].   
There were mixed feelings about this. Some thought it was excellent, as it provided the best 
available information about trends and predictions, and was put across in an accessible way. 
Others considered it too technical and hard to understand, or too opaque and lacking in detail. 
Some commented that the trends were easy to understand and accept, but the predictions were 
questionable. 
D] Benefits and challenges of coastal change [average rating: 4.1 out of 5].   
This was generally felt to be fairly successful, and was put across well, but several participants 
commented that there was much more information on challenges than benefits. Discussion 
showed that some stakeholders were resistant to change. 
E] Benefits of planning, and risks of not planning, to adapt [average rating: 4.6 out of 5].   
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Most interviewees considered that this was well presented and very successful. Steering group 
members commented that it helped many people to realise that the process of planning to adapt 
was necessary and needed to start now. 
F] Exploring the 5 key topics, using the same format for each [average rating: 4.3 out of 5].   
The common format for addressing the five key topics was considered to be very good, and it 
worked well, enabling all the issues to be explored thoroughly.  A small number of participants 
felt that the key topics did not emerge very obviously from Phase 1, and questioned why certain 
issues (e.g. beach huts) merited the same in-depth treatment as others. 
G] Identifying and discussing potential adaptation solutions [average rating: 4.1 out of 5].   
This was generally considered to be successful, with good brainstorming-style discussions. 
+RZHYHUVRPHIHOWWKDWWKHDSSURDFKZDVWRR³VWDUEXUVW´RU³VFDWWHUJXQ´ZLWKQot enough focus 
on the solutions with the best potential. 
 
2.12 In Workshop 1, were you able to put your views across easily and effectively? 
Without exception, interviewees said they had been able to put across their views easily and 
effectively. It was a very open forum with plenty of opportunities to contribute. Every effort was 
made to allow everyone, even the quiet ones, to have their say. The use of post-its and 
flipcharts was a good way of recording the views and comments of participants. 
 
2.13 Do you think your contribution to Workshop 1 made a difference? 
Most interviewees considered that their contribution had made a difference, but some were 
uncertain ± ³,KRSHVR´RU³,EHOLHYHVR´ZHUHUHFRUGHGPRUHWKDQRQFH6RPHZDQWHGPRUHWLPH
to examine the Adaptation Plan before giving a firm answer to the question. 
 
2.14 Did you attend Workshop 2? 
6 out of 10 of those interviewed face-to-face, and 8 out of 20 interviewed by telephone, took part  
in Workshop 2, although a small number refused to take part in the evaluation. 
 
2.15 To what extent was the Workshop successful with regard to the following aspects?** 
A] The approach used for each of the 5 topics [average rating: 4.6 out of 5].   
The common format used for each of the five topics worked well, with no adverse comments. 
B] The approach used for Lepe Visitor Centre, Plan B[average rating: 4.2 out of 5].   
The approach used for Lepe Visitor Centre was well received, providing a good basis for a 
brainstorming discussion; the visual aids helped. The organisers (HCC) were extremely pleased 
with the outcome of the discussions, as it provided an excellent plan which potential funding 
agencies are now looking at. 
 
2.16 In Workshop 1, were you able to put your views across easily and effectively? 
As with Workshop 1, all interviewees said they had been able to put across their views easily 
and effectively. There were no adverse comments. 
 
2.17 Do you think your contribution to Workshop 1 made a difference? 
Again, as with Workshop 1, most interviews felt that their contribution had made a difference, 
although some were rather uncertain. 
 
Adaptation Plan 
 
General comments on the Adaptation Plan (which had been discussed by the steering group 
first, before other participants): Not exciting, not easy to read, woolly, needs 
distillation/summary.  Needs to be clearer for stakeholders to understand.  Needs some 
concrete actions to be achieved in the short-term, if the credibility of the CCATCH project is not 
to be jeopardised. 
 
3.1 Does the draft Plan reflect to a reasonable extent the views and inputs of 
stakeholders overall (or your particular organisation in particular)? 
Most stakeholders considered that their views and inputs had been reflected well in the Plan; 
nothing seemed to have been held back.  However, individual organisations considered that 
some revisions would be required (e.g. NFNPA) or that clarification was needed regarding 
related plans (e.g. the Shoreline Management Plan). Some stakeholder organisations were 
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disappointed that their strong views about actions that should/must be taken (e.g. retention of 
Lepe Road ) have not been presented decisively in the Plan 
 
3.2 Does the action plan (section 5) reflect fairly the recommendations and actions 
arising from the Phase 2 workshops? 
It was generally considered that there was a good thread of continuity from the workshops to 
the plan. 
 
3.3 Are there any aspects of the action plan that you feel are not practical, realistic and 
achievable? 
There was widespread feeling that, because the Plan attempted to include all aspirations, it is 
inevitable that some suggested actions will prove to be impractical when the availability of 
resources ± funding in particular ± is given fuller consideration. Some actions are allocated for 
the long term, not because they are unrealistic but because of the likely lack of resources in the 
short term. The policy context might rule out some possible actions, e.g. small scale facilities for 
water sports. Several interviewees stressed the need for prioritisation of the suggested actions 
to take place as soon as possible, and through that process some actions might be removed 
from the list. The main authorities who are nominated as lead organisations ± especially HCC ± 
felt strongly that the action list needed fuller assessment and prioritisation in the light of the 
ongoing economic situation, to provide more realism to the Plan. It is likely that some actions 
might become more relevant over time as risks become more evident. A number of actions 
related to coastal defences and shoreline management are already being undertaken or 
progresses, but stakeholders may not be aware. 
 
3.4 Are there certain aspects of the Plan that are dependent upon influencing the policies 
and plans of the relevant authorities? (e.g. Shoreline Management Plans, Local 
Development Frameworks) 
This question proved to be somewhat irrelevant, as implementation of most of the actions in the 
Adaptation Plan is not dependent on inclusion in other plans. The main exception was the new 
visitor centre for Lepe Country Park, which is a sensitive area, and will need policy support from 
the National Park Authority; however, the Local Development Framework is at the Core 
Strategy stage, which is broad-brush, and the more critical stage will be at the detailed planning 
level. Few RWKHUSODQQLQJ LVVXHVFURSSHGXS7KHPDMRU ODQGRZQHUV¶ SODQV IRU WKHGHIHQFHRI
their stretches of coast was discussed in the workshops and it was noted that because 
Shoreline Management Plans are non-statutory and advisory, landowners are able to continue 
to maintain their defences irrespective of SMP policies. Several interviewees commented that 
the involvement of planners and policy makers (such as NPA planners and SMP staff) in the 
CCATCH project helped to ensure that the Adaptation Plan will be taken into account in the 
other planning processes. Some stakeholders found it difficult to understand the relationship 
between the CCATCH process and the LDF, SMP and other planning processes. 
 
3.5 Are the arrangements for ongoing communication satisfactory? If not, what 
improvements would you suggest? 
With regard to communications and monitoring, there are no dedicated funds to take 
suggestions forward. Consequently several interviewees remarked that the emphasis must be 
on using means of communication that are already in place ± HJWKHSURMHFW¶VZHEVLWHSDULVK
councils, community groups, the NPA news bulletins, etc.  Other measures, of a low key nature, 
such as a regular newsletter, annual meetings of the stakeholders, updating the project website, 
were VXJJHVWHGDVZDVWKHLGHDRIWKHZLGHUµ&&$7&+WKH6ROHQW¶SURMHFWWDNLQJXQGHULWVZLQJ
any ongoing communication needs for the Beaulieu-Calshot project. Some commented that 
regular liaison with the major landowners was needed in order to maintain trust and keep them 
on board. As the lead authority, HCC considered that the draft Adaptation Plan put too much 
load on them, and that the responsibilities should be shared. 
 
3.6 Are steering group members happy for the group to evolve into a Local Engagement 
Group?  
Generally, there was willingness among members of the steering group for it to carry on in some 
form, but it must not be kept going for its own sake, there must be a tangible need for it to 
continue. For example, it could meet for specific purposes, such as providing an input to the 
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development of LDF policies or to any Coastal Defence Strategy.  Some steering group 
members felt that, because of the resource implications in a worsening economic climate, they 
might not be able to continue. 
 
The Project Overall 
 
4.1 Was the right approach used? If not, why? How could the approach be improved? 
Among the interviewees there was strong and widespread support for the two-phased approach 
that had been used. It was a well ordered process, with Phase 1 providing a sound foundation 
for Phase 2. If Phase 1 had been omitted or narrowed in its scope, Phase 2 would have been 
far less successful. For each phase the right kind of consultants had been employed. The whole 
approach was very inclusive throughout, with every effort made to involve people at all stages. 
 
The alternative approach of employing a project officer had been considered by the 
organisers/steering group but rejected, as no single person would have had the range of skills 
that consultants could provide. This decision was strongly vindicated by the success of the 
approach adopted, as evidenced very well in this evaluation. 
 
A few ideas for improving the approach were suggested. One was to add a third workshop to 
Phase 2, so that the range of possible solutions discussed in the second workshop could be 
narrowed and prioritised, with clearer indications of lead and partner organisations, and 
appropriate timescales. A minor improvement would be to make more use of steering group 
members to help run aspects of WKHSURMHFWDQGWRLQFOXGHPRUH³H[SHUWV´HVSHFLDOO\ZLWKUHJDUG
to climate and coastal change, and shoreline management. 
 
4.2 Were the best possible techniques used? If not, what would you suggest could be 
used in similar projects in the future? 
The range of techniques and tools had been much discussed by the steering group, and their 
selection was strongly vindicated by participants. Almost all the interviewees considered that the 
range and variety of techniques and tools in Phase 1, and the workshops in Phase 2, were very 
good. Perhaps more use of visualisation tools could have been made, as they are appealing 
and effective, and could have engaged general visitors to sites such as Lepe and Calshot who 
are regular users but may not live locally. 
 
The suggestions for additional or alternative techniques and tools that could be used in similar 
projects in the future included: 
 A floodable model, properly used to avoid causing panic! (This had been considered by 
the steering group but rejected on cost grounds); 
 A citizens toolkit, with characterisation tools such as used in landscape and seascape 
assessment; 
 Informal meetings and/or roadshows; 
 Use of social media to provide regular blogs and updates, at least, to help engage 
younger people who may have been left out of this project. 
 
4.3 Were the right issues addressed? If not, why? 
Again the original list of issues to be addressed had been produced/guided by the steering 
group. The vast majority of interviewees considered that the right issues had been addressed, 
and considered thoroughly, particularly with regard to the impacts of climate change on this 
stretch of coast. Isolated criticisms included: issues were too focused on Lepe; and perhaps 
many issues should have been put on the back burner for 10 years because of the uncertainty. 
 
4.4 Looking at the whole project/process, what worked well, what did not work well, and 
how could it have been done better? 
A] Things that worked well: 
 The steering group was a fundamental factor in the success of the project. The 
appointment of the appropriate range and number of participants with the right 
experience, expertise and willingness to contribute positively, were all important. 
 The use of the right consultants for each Phase; 
 The range of innovative ways of engaging with stakeholders in Phase 1; 
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 The workshops were very well organised and facilitated, and all participants were given 
the opportunity to become involved in the process. 
B] By comparison with the aspects that worked well, those that did not work well were relatively 
minor: 
 Each consultant had some weaknesses, and the early work by R4C was poor; 
 The coffee mornings and drop-in sessions in Phase 1 were poorly attended; 
 It was difficult to enthuse the general public and involve those who were not interested; 
 Some felt that the baseline information was incomplete, there was a lack of hard facts, 
and there was uncertainty relating to predictions; 
 Activities were too focused on Lepe Country Park and Calshot Activities Centre. 
C] Suggestions of what could have been done better included: 
 'RPRUHWRJHWWKHJHQHUDOSXEOLFRU³DYHUDJHUHVLGHQWV´LQYROYHGSHUKDSVE\DJRLQJ
to the community, find out what they do, and join in; (b) hold meetings/workshops in 
evenings and/or weekends; (c) provide incentives to become involved. 
 %HWWHUDQGFORVHUOLDLVRQLQ3KDVHEHWZHHQWKHFRQVXOWDQWVDQGWKRVH³RQWKHJURXQG´ 
 %HWWHUUHFRUGLQJRIVWDNHKROGHUV¶FRQWDFWGHWDLOVLQ3KDVHWRKHOSODXQFK3KDVH 
 0DNHPRUHXVHRIVWDNHKROGHUV¶WDOHQWV 
 Be more flexible about workshop invitations and less strict about the same 
representatives attending both workshops; 
 Involve scientific/technical experts more, especially in the workshops; 
 More tangible education/interpretation outcomes; 
 Involve support groups like Friends of Lepe at an earlier stage. 
 
4.5 Were there any barriers to engagement? 
0RVWLQWHUYLHZHHVDQVZHUHGµ1R¶WRWKLVTXHVWLRQ2YHUDOOWKHUHZHUHQRWFRQVLGHUHGWREHDQ\
significant barriers to engagement. On the contrary, the project ± especially the workshops ± 
was very successful in breaking down barriers, for example between the major landowners and 
the local authorities, National Park Authority, Natural England, etc. 
 
It was recognised that many people are not interested in the issues, and no amount of effort will 
get them involved. This might explain why it proved so difficult to engage the residents of 
Calshot village, who are beset by ongoing social and economic problems, and might regard 
coastal change issues as being low priority. Others might not have wanted to become involved 
because of their perceptions of coastal change issues; for example, they might be sceptical 
about climate change, sea level rise, and so on. 
 
However, it was also recognised that there might have been some people who wanted to 
become involved but could not, for a variety of reasons including: too busy; lack of time; working 
during the day; etc. Also, the style of approach used might have been a barrier to young people. 
 
It is also worth mentioning that the isolated nature of this stretch of coastline and the small, 
dispersed settlements might have contributed to difficulties in engagement in a minor way. 
 
4.6 Was it a burden on you (or your organisation) as a stakeholder? 
The only interviewees for whom their involvement had been a significant burden were those 
who had had major roles in the planning, organising and running of  the project.  By contrast, 
most participants did not consider that engagement in the project had been a burden to them as 
individuals or to the organisations they represented. Many commented that it had been well 
worthwhile and enjoyable, and that they felt they had got more out of the project than they had 
put in. A small number considered that it had been quite an intensive process, requiring a 
significant commitment of time. 
 
4.7 Did the benefits arising from the project justify the costs? 
Although unintended, it was apparent that some interviewees had considered this question not 
just at project level (did the benefits justify the overall project costs?) but at organisational level 
(did the benefits accruing to the organisation justify their input?). Both sets of responses are 
summarised below. 
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At project level, many interviewees were not aware of the overall projects until told at the 
interview. It was acknowledged by many that intensive stakeholder engagement is expensive 
and time consuming. Some considered the high costs would be worth it. One remarked that 
NLVD³GURSLQWKHRFHDQ´FRPSDUHGZLWKWKHEURDGHUSLFWXUHDQGWKDWJHWWLQJSHRSOHKHDYLO\
involved in the early stages of a planning process yields good dividends later on, as opposition 
would prove very costly. In contrast, others doubted the costs would ever be justified. One 
participant commented that the whole project had been a waste of money, and it would have 
been better to have spent it on modest defences for the visitor facilities at Lepe Country Park. 
 
Some felt that it was too early to answer the question, because so much depended on what 
fruits were produced from it in the next few years. A significant number were hoping for or 
expecting that some useful schemes would be developed and implemented in the short term, 
otherwise they would doubt the value of the project. 
 
At organisational level the general feeling was that the benefits had outweighed the costs of 
involvement. Such benefits included: 
 A much greater level of awareness among stakeholders of the coastal change issues in 
the area, of the need to plan to adapt, and of the pros and cons of different solutions; 
 A greater level of support for changes at Lepe, especially ideas for a new visitor centre, 
and good evidence for the HLF bid of a high level of public engagement; 
 Better dialogue between Lepe and the Calshot Activities Centre and the NPA; 
 Greater involvement of the Friends of Lepe in determining the future of the Country 
Park; 
 Greater awareness of the fragility and sensitivity of parts of the National Park; 
 Better dialogue and improved relationships between Hampshire CC and the major 
landowners; 
 Excellent educational materials and other resources that can be used in other teaching 
situations, and thus had an ongoing value; 
 HCC staff and volunteers trained as workshop facilitators; 
 An exemplar that will be useful in organising the wider CCATCH the Solent and 
CC2150 projects. 
 
4.8  
A] Has the project changed the attitudes of stakeholders towards coastal change? 
7KHPRVW IUHTXHQW UHVSRQVHV WR WKLV TXHVWLRQ ZHUH ³GRQ¶W NQRZ´ ³KRSH VR´ DQG ³WRR HDUO\ WR
VD\´ $PRQJ WKRVH ZKR YHQWXUHG D IXOOHU UHVSRQVH LW ZDV JHQHrally considered that without 
doubt there had been an increase in the awareness and understanding of the coastal change 
issues, and of the needs and concerns of various stakeholder groups; thus it was likely that 
attitudes will have shifted.  However the direction and speed of change will vary from one 
organisation to another. Many interviewees said that the attitudes of them and/or their 
organisations had shifted.  
 
It is interesting to note different perceptions of whether the attitudes of particular stakeholder 
groups have changed. For example, some interviewees commented that the attitudes of the 
major landowners had changed, while the landowners representatives said that they have not 
changed! 
 
B] Is there a greater willingness to accept change? 
Many stakeholders now accepted that coastal change will happen, though uncertainty remains 
about the nature and pace of change and the type of response that will be appropriate. Thus 
there is a willingness to accept that change will happen, but uncertainty about the response. 
Several interviewees commented that most/many people do not like change, and are inherently 
resistant to it, and therefore unlikely to be willing to accept change. 
 
4.9 What do you think will be the role/importance of the project in the wider context of 
plan-making and decision-making? 
0DQ\ LQWHUYLHZHHV UHIUDLQHG IURP DQVZHULQJ WKLV TXHVWLRQ RU VLPSO\ DQVZHUHG ³GRQ¶W NQRZ´
However, those that did respond more fully generally considered that the CCATCH project 
should/would have an important role to play in the wider policv/planning context, because of the 
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intensive stakeholder engagement that had been such an important feature of the project.  It 
was hoped and expected that the Adaptation Plan that had emerged from the project would be 
influential at higher levels in the relevant authorities and agencies, and fully taken into account 
by them in planning, policy making and decision making, as appropriate.  
 
7KH 1HZ )RUHVW 13$¶V /RFDO 'HYHORSPHQW )UDPHZRUN ZDV PHQWLRQHG DV EHLQJ SDUWLFXODUO\
important with regard to any new visitor centre at Lepe. The North Solent Shoreline 
Management Plan was mentioned by several interviewees, and some noted that it is a policy 
document rather than a delivery tool, and that it will be followed at a more local, detailed level by 
RQHRUPRUH&RDVWDO'HIHQFH6WUDWHJLHV &'6 ,WZLOOEH LPSRUWDQW IRU WKH&&$7&+SURMHFW¶V
Adaptation Plan to be taken into account by the CDS. One interviewee noted that the 
Adaptation Plan should be linked to the sustainable community strategies of both New Forest 
District Council and Hampshire County Council. 
 
4.10 Was the balance of community views and all other factors about right? 
This question recognised that in any planning process, no matter how much stakeholder 
engagement there is, there are other factors that the planners and policy makers have to take 
into account. Most respondents considered that both in the workshop discussions and the 
AGDSWDWLRQ 3ODQ WKH EDODQFH RI FRPPXQLW\ YLHZV ZDV DERXW ULJKW DQG WKDW VWDNHKROGHUV¶
expectations about what could be achieved through the Plan had not been falsely raised. One 
LQWHUYLHZHH UHPDUNHG WKDW LQ DQ\ DVVHVVPHQW RI ³FRPPXQLW\ YLHZV´ FRQVLGHUDWLRn had to be 
JLYHQ WR KRZ UHSUHVHQWDWLYH RI WKH ³FRPPXQLW\´ ZHUH WKH VWDNHKROGHUV ZKR ZHUH PRVW IXOO\
engaged in the project. However, it is apparent from other parts of this evaluation that, with 
some exceptions, most elements of the communities in the CCATCH project area were 
represented. 
 
4.11 What were the key lessons to be learned from the project? (that could be helpful in 
the wider CCATCH ± the Solent project?) 
This was a question of fundamental importance in the evaluation, and a wide range of answers 
was received. These are grouped below into coherent clusters, as far as possible: 
 Be clear about the need for the project and what you want out of it; 
 As stakeholder engagement is costly, be clear about how much you can afford, and if 
necessary trim the process to suit the money available; 
 The two-phase process worked well, and it is worth making a lot of effort to select the 
right consultants for each phase; 
 Establish a good steering group; get the right partners involved; select key people who 
are willing to input time to the project; enlist as much help from them as possible, and 
make use of their expertise; 
 For phase 1 use a variety of techniques and tools to engage as wide a range of people 
as possible; try to appeal to all age groups; be willing and brave to try new things; do 
not rely on consultants to run activities; 
 $FWLYLWLHVWKDWDUH³PRGHUQ´DQGG\QDPLF± such as the 3D computerised fly-through ± 
are the most appealing and effective tools for increasing awareness; 
 Develop good educational materials to get school children involved (the materials will 
be an ongoing resource); 
 Use local media better, to raise the profile of the project; 
 Identify all potential stakeholders at the outset; do as much as possible to engage hard-
to-reach people; it is difficult to engage with those who are not affected; you cannot 
force people to get involved; 
 Involve all interested parties to get buy-in to the actions that emerge; make the process 
as enjoyable and productive as possible; 
 Identify key issues to focus engagement; 
 Have good scientific information and technical experts available; 
 5HFRUGDOOVWDNHKROGHUV¶FRQWDFWGHWDLOVLQ3KDVHDVLWLVYLWDODVDEDVLVIRU3KDVH 
 In Phase 2, running workshops effectively depends on having very good organisers and 
facilitators; the staff of steering group member organisations can be trained effectively 
to be good facilitators in the workshops (and that has benefits beyond the life of the 
project); 
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 Be realistic about what can and cannot be achieved, so as not to UDLVHVWDNHKROGHUV¶
expectations too high; 
 Need to keep dialogue going with landowners and other interested parties after the 
project has finished. 
 
4.12 With regard to communicating the project to the wider world, what measures were 
most successful?  What were least successful? What else could be done? 
No specific measures were put in place to communicate the project to the wider world (i.e. 
beyond the project area), although the website played a part in broader communication. Several 
interviewees considered that the project had not been successful in this respect. 
 
Although not necessarily planned at the outset to have such an effect, the project was 
communicated at a professional level to a wider audience through talks at the Solent Forum and 
at conferences, including a climate change conference held in Portsmouth. 
 
Interviewees regarded the relatively low key use of the local media (newspapers, TV and radio) 
as the least successful aspect of communication.  There were also several adverse comments 
about the website and its effectiveness in the wider context. 
 
In terms of what else could have been done to raise public awareness of the project and 
encourage more people to take an interest, the following were suggested: 
 Improve the website, make it more active and interesting; signpost to it from social 
networking sites; 
 Make better use of local media; use the local newspapers such as the New Forest Post, 
Echo, Lymington Times, etc; do more press releases; 
 Mention in Hampshire Now, the Solent Protection Society newsletter, etc. 
 Do more outreach, e.g. talks to local groups. 
 
 +DYH \RX DQ\ RWKHU FRPPHQWV \RX¶G OLNH WR PDNH DERXW WKH &&$7&+ SURMHFW
especially with regard to the suitability of approaches, techniques and tools for use in 
other coastal areas? 
This question provided interviewees with the opportunity to make significant points that did not 
fit conveniently elsewhere in the interview structure. The following miscellany of points were 
recorded: 
 It is not clear why the project was needed; 
 Such projects would not happen without strong financial support from Defra; what will 
happen in other projects that are less generously funded? 
 7KLVW\SHRISURMHFWUHIOHFWVWKH*RYHUQPHQW¶VHPSKDVLVRQµORFDOLVP¶ 
 There is a need to keep up the momentum or the large amount of money invested in the 
project will have been wasted; need to achieve some short-term actions otherwise the 
process will be discredited. 
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APPENDIX 2 
 
 
 
 
 
 
 
 
 
Engagement Facilitation Consultants Questionnaire 
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Consultants: Resources for Change 
 
1. How successful was Phase 1 in engaging the community in all aspects of coastal 
change? Rate on a scale of 1 to 5 (1 = very unsuccessful; 5 = highly successful) 
 
2. Was it difficult to engage any particular types of stakeholder groups?  If so, which ones, 
and why? 
 
3. Could you estimate the number of public participants involved during the Phase 1 
engagement?  If so, how many?   
 
4. How successful was Phase 1 in raising awareness and understanding of coastal 
change issues? Rate on a scale of 1 to 5 
 
5. Were all the key messages identified and presented? 
 
6. How useful were the various approaches used in Phase 1? Respond for each 
approach, by rating on a scale of 1 to 5.  Feel free to comment. 
 
 Face-to-face interviews 
 Drop ins 
 Stands at events 
 Educational visits 
 
7. Have you employed these approaches before? If so were they as effective? 
 
8. Are there any approaches you would have employed differently, and if so which? 
 
9. Are there any other approaches you would have liked to employ, and if so what are 
they? 
 
10. How successful were the various techniques and tools used in Phase 1? Respond for 
each technique, by rating on a scale of 1 to 5, and adding comments where appropriate. 
 
 Stories of change 
 Sculpture 
 Beach art 
 Country Park activities, including walks 
 3D model 
 Interviews 
 Mapping  
 Fly-through 
 
11. Have you employed these techniques before?  If so were they as effective? 
 
12. Are there any techniques you would have employed differently, and if so which? 
 
13. Are there any other techniques you would have liked to employ, and if so what are 
they? 
 
14. What are the main key lessons learnt from Phase 1 of this project? 
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Consultants: Dialogue matters 
 
 
1. Was the information collated during Phase 1 helpful for Phase 2? 
 
2. Do you feel that there were any negative feelings towards the project or adaptation at 
the start of the process? 
 
3. Did the inconsistency of representation by some stakeholder groups, from one 
workshop to the other, present any problems? 
 
4. Do you feel that there were many conflicts between stakeholders at the start of the 
process 
 
5. How successful was Phase 2 in managing conflicts between stakeholders? Rate on a 
scale of 1 to 5 (where 1 = very unsuccessful; 5 = highly successful) 
 
6. Do you feel there was an open and equitable discussion of problems and solutions?  
 
7. Was sufficient time available for discussing problems and solutions? 
 
8. How successful was Phase 2 in clarifying what stakeholders can and cannot influence? 
 
9. Was there any evident shifting of positions amongst workshop participants?  Could you 
exemplify? 
 
10. Do you feel the workshops enabled the building of a consensus? Rate on a scale of 1 to 
5  
 
11. How successful was Phase 2 in agreeing actions? Rate on a scale of 1 to 5 
 
12. To summarise could you please rate how successful the workshops were (on a scale of 
1 ± 5) with regard to the following aspects? 
 
 Identifying the need for adaptation? 
 Exploring information and perspectives? 
 Developing ideas and potential solutions?  
 Evaluating solutions? 
 Discussing ways of enacting solutions? 
 
13. In your experience what worked well and what worked less well? 
 
14. What are the key lessons learnt from Phase 2 of this project? 
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APPENDIX 3 
 
 
 
 
 
 
 
 
Coastal Adaptation Projects Questionnaire 
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Category 4 ± Adaptation projects 
 
 
1. Could you briefly describe the approach taken by your project?   
 
2. How did you identify stakeholders to engage with? Who did you engage with?  
 
3. In your opinion, how successful was your approach at engaging the wider community? 
Rate on a scale of 1 to 5 (1 = unsuccessful; 5 = very successful) 
 
4. How did you go about such engagement?  What was involved? 
 
5. Are there any approaches you would have employed differently, and if so which? 
 
6. Are there any other approaches you would have liked to employ, and if so what were 
WKH\":K\GLGQ¶W\RXXVHWKHP" 
 
7. Can you recommend a particular technique, tool, or method of engagement that worked 
particularly well with your stakeholders and which type of stakeholder was it suited to?  
 
8. Do you feel that there was any negativity towards either adaptation or the project itself 
at the start of the process? 
 
9. Do you feel that there were many conflicts between stakeholders at the start of the 
process? 
 
10. How successful was it at raising awareness and understanding of coastal change 
issues? Rate on a scale of 1 to 5 
 
11. How successful was the process in clarifying what stakeholders can and cannot 
influence? Rate on a scale of 1 to 5 
 
12. Do you feel there was an open and equitable discussion of problems and solutions 
throughout the process?  
 
13. Were sufficient time and resources available for discussing these problems and 
solutions? 
 
14. How successful was your process in managing conflicts between stakeholders? Rate 
on a scale of 1 to 5 
 
15. Was there any evident shifting of positions amongst participants? If so, could you 
exemplify? 
 
16. Do you feel that the participatory process you employed enabled the building of a 
consensus? Rate on a scale of 1 to 5 (1 = unsuccessful; 5 = very successful) 
 
17. How successful was the process in agreeing actions? Rate on a scale of 1 to 5 
 
18. What lessons have you learned through your project? 
 
19. What recommendations would you make to other adaptation projects?  
 
20. What is the legacy of the project?  How will it be taken forward once the funding ends? 
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APPENDIX 4 
 
 
 
 
 
 
 
 
 
 
 
Public Survey Questionnaire and Results 
  
  
70 
 
Coastal Communities Adapting to Climate Change (CCATCH):  Public survey 
 
This survey is aimed at assessing the success of a recent awareness raising 
project looking at coastal change and how people can prepare or adapt.  
 
Your help is very much appreciated!  
 
Please post completed questionnaires into the collecting box. 
 
Prize:  If you wish to be entered for the prize draw, please leave contact details below: 
 
............................................................................................................................................ 
 
 
1. How long have you been using the Calshot to Beaulieu River stretch of coast? 
  
Less than 1 year  
 1-5 years   
6-10 years   
More than 10 years  
 
 
2. How often do you use the Calshot to Beaulieu River stretch of coast?  
 
Very regularly (Once a week)  
Regularly (Once a month)  
Occasionally (Once every couple of 
months)  
 
Infrequently (Once or twice a year)  
 
 
 
3. Were you aware of the community engagement process relating to climate impacts and 
coastal change carried out in Calshot and Lepe during 2010 and 2011?  
 
Please circle: Yes or No             If µno¶ please post this questionnaire in the 
collecting box 
 
 
4. Did you register your interest in the project by using the postcards sent to local houses?   
 
Please circle: Yes or No  
 
            
5. Did you participate in any of the activities that took place as part of this engagement?  
 
Please circle: Yes or No             If µno¶ please post this questionnaire in the 
collecting box 
 
 
6. Using the following table, could you please indicate which events you attended, which 
activities you participated in, and which material you were aware of?   
 
For those you contributed too, could indicate on a scale of 1 ± 5 how useful and 
informative you thought each exercise, where 5 is very useful and 1 is not useful.  
Please add in any comments as you feel appropriate.  
 
 
  
71 
 
 
 
  
Participant  
Yes or No 
Usefulness 
score (1-5) 
Comments 
Events 
Launch event 
 
   
Drop in sessions  
(Calshot Activity Centre, St 
George Hall, Lepe) 
   
Marine Week events 
 
   
Face-to-face interviews 
 
   
Coastal walks 
 
   
Coffee mornings 
 
   
Educational/school events 
   
Door to door knocking   
 
 
  
Workshops 
 
 
  
Activities 
Stories of change 
 
 
  
Timeline 
 
 
  
Beach art 
 
 
  
Art Sculpture (ERODE) 
 
 
  
Google mapping exercise 
   
Materials  
Sea level change fly 
through animation 
   
Maps/aerial photos 
showing coastal change 
   
Educational materials 
 
 
  
Project website 
 
 
  
Pamphlets about coastal 
change 
   
 
 
7. Do you feel you learnt something about coastal change whilst participating in the 
project?    
 
Please circle Yes or No:  If yes, what did you learn? ....................................................... 
 ................................................................................................................................ 
 
8. Through participating in the project, did your views change as to what should be done 
about coastal change and climate impacts?  
 
Please circle Yes or No:  If yes, how did your views change? ......................................... 
............................................................................................................................................ 
 
 
 
MANY THANKS FOR YOUR HELP 
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PUBLIC SURVEY RESULTS 
 
 
1. How long have you been using the Calshot to Beaulieu River stretch of coast? 
  
Categories Number of 
responses 
% cited 
Less than 1 year 5 8.5 
 1-5 years  20 33.9 
6-10 years  9 15.3 
More than 10 years 25 42.4 
Total 59 100 
 
 
 
 
2.  How often do you use the Calshot to Beaulieu River stretch of coast?  
 
Category Number of 
responses 
% cited 
Very regularly (Once a week) 22 37.3 
Regularly (Once a month) 16 27.1 
Occasionally (Once every couple of 
months)  
13 22.0 
Infrequently (Once or twice a year) 8 13.6 
Total 59 100 
 
 
 
8.5% 
33.9% 
15.3% 
42.4% 
0 5 10 15 20 25 30 
Less than 1 year 
1-5 years 
6 - 10 years 
More than 10 years 
No. 
37.3% 
27.1% 
22% 
13.6% 
0 10 20 30 
Very Regularly (Once a week) 
Regularly (Once a month) 
Occasionally (Every couple of 
months) 
Infrequently (Once or twice a year) 
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3. Were you aware of the community engagement process relating to climate 
impacts and coastal change carried out in Calshot and Lepe during 2010 and 
2011?  
 
 
 
4. Did you register your interest in the project by using the postcards sent to local 
houses?   
 
 
           
5. Did you participate in any of the activities that took place as part of this 
engagement?  
 
 
 
 
 
26 (44.1%) 
33 (55.9%) 
Yes 
No 
6 (23.1%) 
20 (76.9%) 
Yes 
No 
12 (46.2%) 
14  (53.8%) 
Yes 
No 
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6. Using the following table, could you please indicate which events you attended, which 
activities you participated in, and which material you were aware of?   
 
For those you contributed too, could indicate on a scale of 1 ± 5 how useful and 
informative you thought each exercise, where 5 is very useful and 1 is not useful.  
Please add in any comments as you feel appropriate.  
 
 
 
  
No. Of 
Participant s 
 
Average 
score (1-5) 
Comments 
Events 
Launch event 
 
3 3.33 
 Well organised 
Drop in sessions  
(Calshot Activity Centre, St 
George Hall, Lepe) 
4 3.5  
Marine Week events 
 
6 3  
Face-to-face interviews 
 
3 4.33  
Coastal walks 
 
5 3  
Coffee mornings 
 
3 4 
 Could have had more attendees 
Educational/school events 
 
4 4.75  
Door to door knocking   0 
 
0  
Workshops 4 
 
3.25 
 Facilitators were very good 
Activities 
Stories of change 5 
 
3.4  
Timeline 5 
 
4.2 
 Very interesting 
 Very interesting to see history 
Beach art 7 
 
2.71  
Art Sculpture (ERODE) 4 
 
2.25  
Google mapping exercise 1 2  
Materials  
Sea level change fly 
through animation 
5 4 
 Could have started further back in 
time and taken account of existing 
sea defences 
Maps/aerial photos 
showing coastal change 
4 4.5  
Educational materials 6 
 
3.16  
Project website 5 
 
2 
 9HU\LQWHUHVWLQJWRUHDGSHRSOH¶V
memories 
Pamphlets about coastal 
change 
7 3  
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7. Do you feel you learnt something about coastal change whilst participating in the 
project?    
 
 
Comments:  
 
1. The different attitudes towards coastal change from different stakeholders makes it 
incredibly taxing to find solutions 
2. The changes along our coastline without realizing it 
3. How devastating it will be for Lepe and Calshot 
4. The impact of the beach disappearing 
5. How to take care of our area more 
6. That a lot has changed and will change due to the climate 
7. That there is still a lot to be learnt.  Much uncertainty surrounding timescales for 
change.  Potentially very difficult to achieve agreement for adaptation between 
different sectors of the coastal community 
8. How effects are relevant to today and past times and the need to protect for the 
future 
 
 
8. Through participating in the project, did your views change as to what should be 
done about coastal change and climate impacts?  
 
 
Comments:  
 
1. Take care and protect the coastline we have 
2. Just thought it was a natural process but good to try and protect for the future 
3. Convinced that major things need to happen to mitigate against tide rise 
4. People should be better educated about what is happening to the coast 
5. Be more aware of the natural beauty around us 
 
10 (83.3%) 
 2 (16.7%)  
Yes 
No 
7 (58.3%)  
5 (41.7%) Yes 
No 
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Project Timetable 
 
  
77 
 
 
Project Timetable  
 
 
 
  
TIMETABLE 
 
7 ± 21 Nov 22 Nov ± 5 
Dec 
6 ± 19 Dec 20 Dec ± 2 
Jan 
3 ± 16 Jan 17 ± 30 Jan 31 Jan ± 12 
Feb 
13 Feb - 
Commence Project 
 
        
Inception meeting with 
HCC to discuss & agree  
questionnaires for 
categories 1, 2, 3 and 4 
interviews 
        
Literature Review and 
information collation  
        
Undertake interviews and 
survey  
 
        
Prepare report 
 
        
Submit draft report           
Final Report          
 
 
 
 
 
